


2010 projects:

COMPLETED : 3

LOCATION FACILITY DESCRIPTION
BUDGET

ALLOCATION

CONTRACT 
AMOUNT REMARKS

Quezon City
Philippine National Police 

(PNP) General Hospital  
Operating Room Complex

New Construction 87,798,000.00 51,531,042.77 Completed

Taguig City Ligid Health Center
Repair/

Renovation
800,000.00 798,970.85 -do-

City of Manila
Presidential Security 
Group (PSG)  Station 

Hospital

Repair/
Renovation

4,300,000.00 3,410,072.40 -do-

TOTAL 92,898,000.00 55,740,086.02



2010 projects:

SUMMARY:

STATUS NO. OF FACILITIES
BUDGET 

ALLOCATION
CONTRACT 
AMOUNT

Completed: 3 92,898,000.00 55,740,086.02

Total: 3 92,898,000.00 55,740,086.02



2011  projects:

Budget allocation: Php36,900,000.00
Total Project: 32
LGU Hospital: 2
Health Centers: 30
COMPLETED: 22

LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION

CONTRACT 
AMOUNT REMARKS

Municipality of 
Pateros

1. Moises R. Flores HC
Repair/

Renovation
300,000.00 283,700.00 Completed

2.   Quintin de Borja HC - do - 300,000.00 299,679.00 -do-

3.   Delfin R. Salonga HC - do - 300,000.00 298,905.00 -do-

4.   Juan R. Sanchez Health 
Center

- do - 300,000.00 299,939.00 -do-

5.   Masikap HC - do - 300,000.00 289,416.00 -do-

1,500,000.00 1,471,639.00



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION

CONTRACT 
AMOUNT REMARKS

Mandaluyong City

1. Namayan HC
Repair/

Renovation
250,000.00 247,013.00 Completed

2.  Zaniga HC - do - 250,000.00 247,709.00 -do-

3.  Mabini J.Rizal HC - do - 250,000.00 246,042.00 -do-

4.  Barangka Ilaya HC - do - 250,000.00 247,373.00 -do-

5.  Harapin ang Bukas HC - do - 400,000.00 295,445.00 -do-

6.   Barangka Ibaba at Itaas HC - do - 900,000.00 890,760.00 -do-

7.  Mauway Health Center & L-i-
C

- do - 2,000,000.00 1,988,788.00 -do-

8.  Block 28 (Welfareville) HC - do - 700,000.00 693,973.00 -do-

5,000,000.00 4,857,103.00



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION

CONTRACT 
AMOUNT REMARKS

Quezon City

1.  Pansol Health Center
Repair/

Renovation
200,000.00

498,543.95  
(Lot Bidding)

Completed

2.  Ermin Garcia Health 
Center

- do - 300,000.00 -do-

500,000.00 498,543.95

City of Manila 1.  Sta. Ana Hospital
Renovation/
Construction

5,000,000.00 4,969,264.62 Completed

5,000,000.00 4,969,264.62

Pasig City 1.  San Jose Health Center New Construction 8,000,000.00 6,546,291.78 Completed

8,000,000.00 6,546,291.78

Marikina City 1.  Balubad HC New Construction 4,000,000.00 3,993,934.05 Completed

4,000,000.00 3,993,934.05



Valenzuela City

1. Concepcion HC
Repair/

Renovation
500,000.00 499,988.37 Completed

2. Balubaran HC - do - 300,000.00 299,889.60 -do-

800,000.00 799,877.97

Sub Total 24,800,000.00 23,136,654.37 

Marikina City 1. Tumana Health Center New Construction 4,000,000.00 3,997,485.93 Completed

Malabon City
1.Pagamutang Bayan ng 

Malabon
5,000,000.00 4,904,947.39 Completed



AWARDED: 3

Quezon City

1. E. Rodriguez 
HC

Repair/
Renovation

300,000.00

594,599.77  
(Lot bidding)

Suspended

(The NTP was not 
given in the duration 
period.)2. Libis HC - do - 300,000.00

3. Bagumbayan
HC - do - 1,000,000.00 999,183.81 - do -

Sub Total 1,600,000.00 1,593,783.58



FOR BIDDING:     4

Quezon City

1. Socorro HC - do - 200,000.00 Waiting for bidding schedule.

2.  Escopa HC - do - 300,000.00 - do -

3.  Project 4 HC - do - 200,000.00 - do -

4.  Murphy HC - do - 100,000.00 - do -

Sub Total 800,000.00

PROCUREMENT:     3

Valenzuela City 1.  Kabatuhan HC
Repair/

Renovation
300,000.00

Waiting for the approval of 
additional funds from Paso de 
Blas L-i-C

Quezon City 1.  Old Balara HC - do - 100,000.00
Plans in final preparation by 

LGU

Sub Total 400,000.00



REALIGNMENT:    1

LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Valenzuela City 1.  Paso de Blas L-i-C 300,000.00

Requested realignment to 
Kabatuhan Health Center.
In a letter from  Dr. Mandai
that the request could no 
longer endorse to DBM. It 
should have been requested 
before June 30, 2012

TOTAL 36,900,000.00 24,730,437.95



2011  projects:

SUMMARY:

STATUS NO. OF FACILITIES
BUDGET

ALLOCATION
CONTRACT
AMOUNT

Completed: 22 33,800,000.00 32,039,087.69

Awarded: 3  1,600,000.00 1,593,783.58

For bidding 4 800,000.00

Procurement: 2 400,000.00

Realignment: 1 300,000.00

Total: 32 36,900,000.00 33,632,871.27



2012 projects:

Budget allocation: Php9,500,000.00
Total Project: 17
LGU Hospital: 1
Health Centers: 16

COMPLETED: 10

Marikina City

1. Barangka HC
Repair/

Renovation
375,000.00 374,348.08 Completed

2.  Malanday HC - do - 375,000.00 322,489.44 -do-

3.  Pugad Lawin Health 
Center

- do - 375,000.00 359,145.70 -do-

1,125,000.00 1,055,983.22

Makati City 1. Oblisa HC
Expansion
(Phase I)

1,000,000.00 981,388.09 Completed

1,000,000.00 981,388.09

LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 

AMOUNT
REMARKS



Caloocan City

1. Bagong Barrio Zone II HC
Repair/

Renovation
1,200,000.00

3,599,807.14 (Lot 
bidding, Materials 

only.)

Completed

2.  Bagbaguin HC - do - 1,200,000.00 -do-

3.  A. A. Zapa HC - do - 1,200,000.00 -do-

3,600,000.00 3,599,807.14

San Juan City

1.   West Crame HC
Repair/

Renovation
300,000.00 299,019.30 Completed

2. Salapan HC - do - 300,000.00 299,662.27 -do-

600,000.00 598,681.57

Pasay City
1. Pasay City General 

Hospital
Repair/

Renovation
1,000,000.00 950,063.36 Completed

Sub Total 7,325,000.00 7,185,923.38

LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 

AMOUNT
REMARKS



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 

AMOUNT
REMARKS

Marikina City 1.  San Roque HC
Repair/

Renovation
375,000.00

CANCELLED

(Waiting of the letter 
from the LGU)

Pasig City

1.  Rosario HC

Repair/
Renovation

300,000.00
CANCELLED

LGU in a letter sent to CHD-NCR 
claimed that the six (6) Health 
Centers has been included in 

their program duly budgeted by 
the City. (Per LGU letter, no 
need for DOH assistance).

2.  Santolan HC 300,000.00

3.  San Miguel HC 300,000.00

4. Nagpayong HC 300,000.00

5. Pasig Employees
Clinic

300,000.00

6.  Pasig L-i-C 300,000.00

Sub Total 2,175,000.00

TOTAL 9,500,000.00

OTHERS:     7



SUMMARY:

STATUS NO. OF FACILITIES
BUDGET

ALLOCATION
CONTRACT
AMOUNT

Completed: 10 7,325,000.00 7,185,923.38

Others: 
7 

(CANCELLED)
2,175,000.00

Total: 17 9,500,000.00 7,185,923.38

2012 projects:



2013 projects:

Implementing Agency: DOH - NCRO

Budget allocation: Php141,175,000.00
Total Project: 141
LGU Hospital: 1
Health Centers: 140
COMPLETED:   123

LGU FACILITY DESCRIPTION BUDGET ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Malabon City

1. Acacia Health Center
Repair/

Renovation
300,000.00 296,609.95 Completed

2.  Maysilo Health Center - do - 300,000.00 298,439.05 -do-

3.  Muzon Health Center - do - 300,000.00 295,950.20 -do-

4. Panghulo Health Center - do - 300,000.00 273,268.45 -do-

5. San Agustin Health Center - do - 300,000.00 278,546.45 -do-

6. Catmon Health Center - do - 300,000.00 293,823.08 -do-

7. Longos Health Center   - do - 300,000.00 293,538.70 -do-



LGU FACILITY DESCRIPTION BUDGET ALLOCATION
CONTRACT 
AMOUNT REMARKS

Malabon City

8. Niugan Health Center
Repair/

Renovation
300,000.00 297,610.95 Completed

9. Santulan Health Center - do - 300,000.00 299,412.75 -do-

10. Ibaba Health Center - do - 300,000.00 299,302.58 -do-

11.  Potrero-Durian HC - do - 1,000,000.00 996,786.70 -do-

12. Tonsuya Health Center - do - 300,000.00 298,537.33 -do-

13. Baritan Health Center - do - 300,000.00 294,357.70 -do-

14.  Bayan-bayanan HC - do - 300,000.00 294,876.40 -do-

15. Concepcion Health Center - do - 300,000.00 297,738.35 -do-

16.  Hulong Duhat HC - do - 1,000,000.00 997,696.70 -do-

17. Tañong HC - do - 300,000.00 297,612.41 -do-

18. Tinajeros Health Center - do - 300,000.00 296,132.20 -do-

19. Tugatog Health Center - do - 600,000.00 512,930.20 -do-

7,400,000.00 7,213,170.15



LGU FACILITY DESCRIPTION BUDGET ALLOCATION
CONTRACT 
AMOUNT REMARKS

Valenzuela City
1.  Viente Reales Health 

Center
Repair/

Renovation
1,200,000.00 449,966.33 Completed

1,200,000.00 449,966.33

Marikina City

1.  Jesus de la Peña HC
Repair/

Renovation
500,000.00 497,722.37 Completed

2. Sto. Niño HC - do - 500,000.00 497,083.21 -do-

3. Tañong HC - do - 500,000.00 497,434.48 -do-

4.   Sta. Elena HC - do - 500,000.00 496,085.57 -do-

5. Kalumpang HC -do- 500,000.00 497,887.10 -do-

6. Concepcion Uno HC -do- 1,000,000.00 996,679.16 -do-

7. Concepcion Dos HC - do - 500,000.00 497,761.29 -do-

8.  Industrial Valley Health 
Center

- do - 500,000.00 498,207.47 -do-

9.  Marikina Heights HC - do - 500,000.00 499,572.42 -do-

5,000,000.00 4,978,433.07



LGU FACILITY DESCRIPTION
BUDGET 

ALLOCATION

CONTRACT 
AMOUNT

REMARKS

Navotas
City

1. Navotas Emergency  and L-i-C Repair/
Renovation

1,500,000.00 1,490,085.68
(Lot bidding, materials 

only)
Completed

2. Bagong Lipunan HC - do - 2,000,000.00 1,425,380.88 -do-

3,500,000.00 2,915,466.56

Mandaluyong
City

1. Bagong Silang HC
Repair/

Renovation
300,000.00 298,825.09 Completed

2.  Zaniga HC - do - 2,000,000.00 1,941,450.62 -do-

2,300,000.00 2,240,275.71

Caloocan 
City

1. Amparo HC
Repair/

Renovation
1,500,000.00 1,497,993.78 Completed

2.  Baesa HC - do - 300,000.00 294,755.98 -do-

3.  Bagong Barrio Zone III HC - do - 1,000,000.00 997,306.98 -do-

4. Bagong Silang Phase I HC - do - 1,500,000.00 1,491,984.55 -do-

5.  Barangay 118/120 HC - do - 300,000.00 295,056.10 -do-

6. Phase 10-A Bagong Silang HC - do - 1,500,000.00 1,497,954.06 -do-



LGU FACILITY DESCRIPTION
BUDGET 

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Caloocan City

7. Phase 9 Lying-in 
Health Center
(PHILRADS)

Repair/
Renovation

1,500,000.00 1,498,328.78 Completed

8.  Bo. San Jose HC -do- 300,000.00 297,495.91 -do-

9.  E. Rodriguez Jr. HC - do - 1,500,000.00 1,496,523.53 -do-

10. Francisco HC - do - 300,000.00 296,488.65 -do-

11.  Julian Felipe HC - do - 1,500,000.00 1,494,502.30 -do-

12. Bagong Silang Phase II Main 
HC

-do- 1,500,000.00 317,708.30 -do-

13.  Camarin 175 HC - do - 1,500,000.00 836,608.50 -do-

14.  Ana Health Center - do - 1,500,000.00 1,495,968.07 -do-

15. Sta. Quiteria HC - do - 1,500,000.00 1,492,329.54 -do-

16.  Bagong Silang Phase 7 HC - do - 1,500,000.00 526,494.15 -do-

17.  Brgy 178A HC - do - 1,500,000.00 171,088.13 -do-

18.  Talipapa HC - do - 1,500,000.00 1,415,204.38 -do-

19.  Cielito HC - do - 1,500,000.00 194,486.50 -do-

20. Urduja HC - do - 1,500,000.00 683,402.20 -do-

21.  Barangay 18 HC - do - 1,800,000.00 1,153,600.00 -do-



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Caloocan City

22.  Parkland Health Center
Repair/

Renovation
1,500,000.00 1,469,828.98 Completed

23.  Barangay 14 HC - do - 1,500,000.00 1,491,757.77 -do-

24.  Bagong Silang Phase 8 HC - do - 1,500,000.00 1,280,292.80 -do-

25.  Brgy 178B Health Center - do - 1,500,000.00 656,423.17 -do-

26. Sampalukan Health Center - do - 1,500,000.00 944,433.68 -do-

27.  Tala Health Center - do - 300,000.00 299,262.56 -do-

28.  Malaria Health Center - do - 1,500,000.00 1,393,085.94 -do-

35,800,000.00 26,980,365.29

Quezon City

1. Bagong Silangan Health 
Center

Repair/
Renovation

1,000,000.00 684,357.57 Completed

2. Nagkaisang Nayon Health 
Center

- do - 1,000,000.00 661,702.41 -do-

3.  San Francisco  HC - do - 1,000,000.00 187,387.60 -do-

4.  Payatas H C - do - 500,000.00 178,427.70 -do-

5.  Project 4 HC - do - 500,000.00 463,350.00 -do-



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Quezon City

6.  Project 6 HC
Repair/

Renovation
500,000.00 344,740.28 Completed

7. Wenceslao de la Paz HC - do - 500,000.00 355,080.00 -do-

8. Galas HC - do - 1,000,000.00 861,299.20 -do-

9. Kalayaan HC - do - 1,000,000.00 328,901.10 -do-

7,000,000.00 4,065,245.86

Las Piñas City

1.  Zapote Health Center
Repair/

Renovation
750,000.00 713,269.38 Completed

2. Gatchalian Health Center - do - 750,000.00 742,481.19 -do-

1,500,000.00 1,455,750.57 

Makati 
City

1.  Valenzuela HC
Repair/

Renovation
1,500,000.00 1,403,522.96 Completed

2.  Guadalupe Nuevo HC - do - 3,000,000.00 1,907,105.69 -do-

3.  West Rembo HC - do - 1,500,000.00 1,198,341.38 -do-

4.  Pembo HC - do - 1,500,000.00 1,158,119.70 -do-

5.  South Cembo HC - do - 1,500,000.00 764,889.97 -do-

9,000,000.00 6,431,979.70



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Taguig City

1.  Calzada HC
Repair/

Renovation
345,000.00 343,546.48 Completed

2. Ibayo Health Center - do - 345,000.00 341,542.12 -do-

3. Palingon HC - do - 345,000.00 344,162.12 -do-

4. Sta. Ana Health Center - do - 345,000.00 341,987.61 -do-

5. Napindan HC - do - 345,000.00 343,546.96 -do-

6.  Hagonoy HC - do - 345,000.00 342,967.98 -do-

7.   Maharlika Health Center - do - 345,000.00 342,856.33 -do-

8.  New Lower Bicutan HC - do - 345,000.00 343,606.61 -do-

9.  Palar, Pinagsama HC - do - 345,000.00 342,694.40 -do-

10. Sitio Imelda HC - do - 345,000.00 344,654.08 -do-

11. South Signal HC - do - 345,000.00 343,565.24 -do-

12.  South Daang Hari HC - do - 345,000.00 302,714.41 -do-

13.  Bagumbayan HC - do - 345,000.00 337,116.62 -do-

14.  DPWH Health Center - do - 345,000.00 344,596.42 -do-



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION

CONTRACT 
AMOUNT REMARKS

Taguig City

15. Old Lower Bicutan HC
Repair/

Renovation
345,000.00 343,464.11 Completed

16. Tuktukan HC - do - 345,000.00 333,715.95 -do-

17. Ususan HC -do- 345,000.00 344,988.00 -do-

18. Wawa HC -do- 345,000.00 342,817.65 -do-

19.  Fort Bonifacio HC - do - 345,000.00 344,376.19 -do-

20.  Katuparan HC - do - 345,000.00 334,830.13 -do-

21. Western Bicutan HC - do - 345,000.00 344,915.28 -do-

22.  Central Signal HC - do - 1,035,000.00 887,596.62 -do-

8,280,000.00 8,036,261.31

Parañaque City

1. Sto. Niño HC
Repair/

Renovation
400,000.00 349,087.78 Completed

2.  San Martin de Porres HC - do - 2,500,000.00 2,449,921.24 -do-

3.  Merville HC - do - 2,500,000.00 906,428.81 -do-

4. Baclaran Health Center - do - 500,000.00 431,809.60 -do-

5,900,000.00 4,137,247.43



LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Muntinlupa City

1. Alabang Health Center
Repair/

Renovation
1,500,000.00 1,476,237.54 Completed

2.  Putatan HC and L-i-C - do - 1,500,000.00 1,475,516.63 -do-

3. Southville Health Center 
and L-i-C

- do - 300,000.00 294,738.19 -do-

3,300,000.00 3,246,492.36

City of Manila 

1. V. L. Fugoso Health Center
Repair/

Renovation
500,000.00 392,451.80 Completed

2. Kahilum Health Center - do - 1,300,000.00 764,091.25 -do-

3. Bacood Health Center - do - 1,000,000.00 826,913.75 -do-

4. Palomar Health Center - do - 500,000.00 357,435.00 -do-

5.  Meisic Health Center - do - 300,000.00 238,487.44 -do-

6. Aurora Health Center - do - 2,500,000.00 1,830,693.15 -do-

7.  J. Posadas Health Center - do - 1,500,000.00 1,282,820.64 -do-



LGU FACILITY DESCRIPTION BUDGET ALLOCATION
CONTRACT 
AMOUNT

REMARKS

City of Manila 

8.  A. H. Lacson HC
Repair/

Renovation
750,000.00 591,297.20 Completed

9.  Atang de la Rama Health
Center

- do - 500,000.00 420,574.17 -do-

10.  Bo. Fugoso HC - do - 500,000.00 362,588.66 -do-

11. Ramon Magsaysay HC - do - 500,000.00 364,118.95 -do-

12.  Bo. Obrero Health Center - do - 300,000.00 289,721.12 -do-

13. Smokey Mountain Health  
Center

- do - 300,000.00 224,009.50 -do-

14. Esperanza HC - do - 1,000,000.00 775,843.75 -do-

15. Bagong Lipunan Health   
Center

- do - 1,000,000.00 345,312.50 -do-

16. Pamana Health Center - do - 1,000,000.00 569,521.50 -do-

17. Ospital ng Sampaloc - do - 5,000,000.00 4,337,002.80 -do-

18,450,000.00 13,972,883.18

Sub Total 108,630,000.00 86,123,537.52



ON-GOING:     3

LGU FACILITY DESCRIPTION BUDGET ALLOCATION

CONTRACT 
AMOUNT REMARKS

Taguig City 1. Bagong Tanyag HC
Repair/

Renovation
345,000.00 300,331.83

95%
Accomplishment

Parañaque City 1.  La Huerta HC
Repair/

Renovation
2,500,000.00 2,147,755.35 Suspended

2.  BF Homes HC - do - 2,500,000.00 706,447.71
85%

Accomplishment

5,000,000.00 2,854,203.06

Sub Total 5,345,000.00 3,154,534.89



MOA w/ DPWH & LGU:     9

LGU FACILITY DESCRIPTION BUDGET ALLOCATION
CONTRACT 
AMOUNT REMARKS

Marikina City 1.  Nangka HC 2,500,000.00 2,500,000.00 For MOA w/ DPWH

Pasay City 1.  Doña Martha HC 2,000,000.00 2,000,000.00 For MOA w/ DPWH

Muntinlupa City 1.  Poblacion HC 1,500,000.00 1,500,000.00 MOA w/ LGU



LGU FACILITY DESCRIPTION BUDGET ALLOCATION
CONTRACT 
AMOUNT REMARKS

Parañaque City 1.  Don Bosco HC 2,500,000.00 2,500,000.00

MOA w/ LGU

2.  Marcelo Green HC 2,500,000.00 2,500,000.00

3.  Moonwalk  HC 2,500,000.00 2,500,000.00

4.  San Dionisio HC 2,500,000.00 2,500,000.00

5.  San Isidro HC 2,500,000.00 2,500,000.00

6. Sun Valley HC 2,500,000.00 2,500,000.00

15,000,000.00 15,000,000.00

Sub Total 21,000,000.00 21,000,000.00



Valenzuela City 1. Malanday Health Center 1,200,000.00
Requested realignment 
of funds to Kabatuhan

HC.

1,200,000.00

Pasig City

1. Brgy. Palatiw Puericulture 
Center

1,000,000.00 CANCELLED

LGU in a letter sent to 
CHD-NCR claimed that 
the 5 Health Centers 

has been included in a 
program duly 

budgeted by the City. 
(Per LGU letter, no 

need for DOH 
assistance)

2. Kalawaan Health 
Center

1,000,000.00

3. Maybunga Health
Center

1,000,000.00

4. Rosario Health 
Center

1,000,000.00

5. Sta. Lucia Mini 
Health Center

1,000,000.00

5,000,000.00

Sub Total 6,200,000.00

TOTAL 141,175,000.00

OTHERS:     6



2013 projects:

SUMMARY:

STATUS NO. OF FACILITIES
BUDGET 

ALLOCATION
CONTRACT 
AMOUNT

Completed: 123 108,630,000.00 86,123,537.52

On-going: 3 5,345,000.00 3,154,534.89

MOA DPWH & 
LGU

9 21,000,000.00 21,000,000.00

Others: 6 6,200,000.00 -

Total 141 141,175,000.00 110,278,072.41



Description: Expansion/ New Construction
Budget allocation: Php128,550,000.00
Total Project: 21
LGU Hospital: 3
Health Centers:    18

Implementing Agency: DEO,NCR- DPWH

Taguig City 1.  San Miguel Health Center MM1stDEO 4,000,000.00 3,939,743.26 Completed

2. North Daang Hari HC -do- 4,000,000.00 3,936,889.11 -do-

8,000,000.00 7,876,632.37

Valenzuela City 1.   Canumay West HC MM3rdDEO 6,000,000.00 5,448,730.00 Completed

6,000,000.00 5,448,730.00

COMPLETED: 19

LGU FACILITY
DEO, NCR -

DPWH
BUDGET

ALLOCATION

CONTRACT 
AMOUNT REMARKS

2013 projects:



LGU FACILITY DEO, NCR - DPWH
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Quezon City
1.  Quezon City General 

Hospital
QC1stDEO 5,000,000.00 4,749,982.13 Completed

2.   Kamuning Super HC QC2ndDEO 4,000,000.00 3,879,242.86 -do-

3.    Arsenia J. Maximo 
Super HC

QC1stDEO 3,500,000.00 3,324,805.82 -do-

12,500,000.00 11,954,030.81

Marikina City 1.  Balubad Health Center MM1stDEO 3,000,000.00 2,871,819.73 Completed

2.  Parang Health Center - do - 7,500,000.00 6,954,487.48 -do-

3.  Tumana Health Center - do - 2,500,000.00 2,390,998.47 -do-

13,000,000.00 12,217,305.68

Makati City
1.   Oblisa Health 

Center
MM2ndDEO 1,800,000.00 1,748,539.87 Completed



LGU FACILITY DEO, NCR - DPWH
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

City of Manila 1. Baseco HC SMED 3,000,000.00 2,909,999.42 Completed

2. Dr. M. Icasiano HC -do- 3,000,000.00 2,942,481.29 -do-

3. Ospital ng Maynila Medical  
Center

-do- 7,750,000.00 6,573,831.39 -do-

4. Ospital ng Tondo NMED 8,000,000.00 7,528,799.66 Completed

5. San Nicolas HC -do- 13,500,000.00 12,535,195.65 -do-

6. F. Lanuza HC &LiC -do- 11,000,000.00 10,321,960.98 -do-

7. Vitas Health Center -do- 10,000,000.00 9,279,667.20 -do-

8. Dimasalang HC & LiC -do- 5,000,000.00 4,701,345.07 -do-

9.  Dagupan HC -do- 10,000,000.00 8,075,115.35 -do-

71,250,000.00 64,868,396.01

Sub Total 112,550,000.00 104,113,634.74



LGU FACILITY DEO, NCR - DPWH BUDGET ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Pasig City 1.  Rosario HC MM1stDEO 3,500,000.00 3,377,421.77 Reverted

Pasay City
1. Doña Martha

Health Center
SMED 12,500,000.00 10,909,500.58 Reverted

Sub Total 16,000,000.00 14,286,922.35

TOTAL 128,550,000.00 118,400,557.09

REVERTED: 2



STATUS NO. OF FACILITIES
BUDGET 

ALLOCATION
CONTRACT 
AMOUNT

Completed: 19 112,550,000.00 104,113,634.74

Reverted: 2 16,000,000.00 14,286,922.35

Total: 21 128,550,000.00 118,400,557.09

SUMMARY:

2013 projects:



EU- Health sector policy support programme

Budget allocation: Php16,000,000.00
Total Project: 3
LGU Hospital: 1
Health Centers: 2
COMPLETED: 3

LGU FACILITY DESCRIPTION
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Taguig City
Central Bicutan Lying-

in and HC
Repair/

Renovation
5,000,000.00

3,834,313.89
(with variation order)

Completed

City of Manila Bagong Lipunan HC - do - 1,000,000.00 792,669.13 -do-

Mandaluyong City
Mandaluyong City 

Medical Center
- do - 10,000,000.00

9,024,958.60
(with variation order)

-do-

TOTAL 16,000,000.00 13,651,941.62



EU- Health sector policy support programme

STATUS NO. OF FACILITIES
BUDGET

ALLOCATION
CONTRACT 
AMOUNT

Completed: 3 16,000,000.00 13,651,941.62

SUMMARY:



DOH - NCRO Retained Hospitals: 5

LOCATION FACILITY DESCRIPTION
BUDGET 

ALLOCATION
CONTRACT 
AMOUNT

REMARKS

Malabon City
San Lorenzo Ruiz 
Womens Hospital

Proposed 
Repair/Renovation of the 
Main Building (Phase II)

8,000,000.00 7,892,101.29 100% Completed

Caloocan City
Dr. Jose N. Rodriguez 

Memorial Hospital

I. Proposed Completion of 
Various Health Facilities at 
DJNRMH, Tala, Caloocan 
City

285,195,408.00

124,890,833.77 100% Completed

II.  Proposed Construction 
of Various Health Facilities 
at DJNRMH, Tala, Caloocan 
City

160,221,234.05 100% Completed

2013  projects:



Valenzuela City
Valenzuela Medical 

Center

Proposed Renovation 
of Valenzuela Medical 

Center
11,000,000.00 10,979,529.48 100% Completed

Las Piñas City
Las Piñas General 

Hospital and Satellite 
Trauma Center

Proposed Renovation 
of Operating Room and 

Delivery Room
Complex, 2nd Floor 

(Phase II)

18,000,000.00 12,186,279.23

3,799,883.42

100% Completed

100% Completed

Basco, Batanes
Batanes General 

Hospital

Proposed Construction 
of Various Health 

Facilities of Batanes 
General Hospital

151,000,000.00 150,637,267.77

95%
Accomplishment

On-going

2013  projects:

DOH - NCRO Retained Hospitals




