
2014

Health Facility Enhancement  Program 

(HFEP)

civil works project



2014 HFEP

 Implementing Agency: DOH – NCRO

 Budget allocation: ₱198,013,800.00

 Total Project: 124 Health Facilities



Caloocan City

Name of Facility Budget Allocation Contract Amount Status

1. Bagumbong HC 1,000,000.00 899,982.39 Completed
2. Deparo HC & LiC 1,500,000.00 1,227,893.61 Completed
3. Llano HC 2,000,000.00 1,819,262.59 Completed
4. Brixton HC 800,000.00 729,406.64 Completed
5. Novaville SC 1,000,000.00 791,370.22 Completed

6. Star SC 500,000.00 498,917.36 Completed
7. Kamada SC 1,500,000.00 1,295,300.16 Completed

8. Congress SC 500,000.00 453,424.61 Completed

9. Sabalo HC 1,500,000.00 1,408,716.04 Completed
10. Libis Baesa SC 500,000.00 494,505.65 Completed
11. Marulas HC 1,500,000.00 1,387,708.08 Completed

12. Calaanan HC 1,500,000.00 1,499,032.92 Completed
13. Camarin 174 HC & LiC 1,500,000.00 1,477,874.97 Completed
14. Ina ng Laging Saklolo SC 1,500,000.00 1,005,977.28 Completed
15. Bagong Barrio Zone 1 HC 2,000,000.00 1,486,010.59 Completed
16. Torres Bugallon HC

2,000,000.00 1,704,275.23
Cancelled (Affected 

by road widening )



Caloocan City

Name of Facility Budget Allocation Contract Amount Status

17. Caloocan City Medical 

Center- South (Pres. Diosdado 

Macapagal Memorial Medical 

Center)

20,000,000.00 19,964,480.00 Completed

18. GK Unilab SC 500,000.00 500,000.00

MOA w/ LGU 

(Awaiting for the approval 

of the Sangguniang

Panlungsod Resolution)

19. Pangarap HC 1,500,000.00 1,500,000.00

MOA w/ LGU 

(For cancellation, site 

problem- land privatized)

20. DM Compound SC 1,500,000.00 1,500,000.00

MOA w/ LGU 

(Awaiting for the approval 

of the Sangguniang

Panlungsod Resolution)

21. Grace Park HC 500,000.00 500,000.00

MOA w/ LGU 

(Awaiting for the approval 

of the Sangguniang

Panlungsod Resolution)

Sub Total 44,800,000.00 42,144,138.34



Name of Facility Budget Allocation Contract Amount Status

1. Flores HC 2,000,000.00 1,670,024.48 Completed

Sub Total 2,000,000.00 1,670,024.48

Malabon City



Name of Facility Budget Allocation Contract Amount Status

1. Sipac HC 200,000.00 145,342.56 Completed

2. Bangkulasi HC 400,000.00 316,045.55 Completed

3. Bagumbayan HC 459,300.00 332,252.03 Completed

4. Tangos HC 300,000.00 296,618.52 Completed

5. Tanza HC 250,000.00 238,101.60 Completed

6. San Roque HC 450,000.00 385,602.36 Completed

7. Kaunlaran HC 450,000.00 371,682.42 Completed

8. Bagong Lipunan HC 450,000.00 331,002.54 Completed

9. NBBN HC 250,000.00 175,752.72 Completed

Sub Total 3,209,300.00 2,592,400.30

Navotas City



Name of Facility Budget Allocation Contract Amount Status

1. Mayor Moises R. 

Flores HC

1,500,000.00 1,491,540.43 Completed

2. Mayor Juan R. 

Sanchez HC

1,000,000.00 982,359.18 Completed

3. Mayor Delfin C. 

Salonga HC

1,500,000.00 1,500,000.00 MOA w/ LGU 

(Schedule for re-bidding)

4. Quintin De Borja HC 1,500,000.00 1,500,000.00

MOA w/ LGU (fund to be 

used in the labor cost of 

the JICA funded project)

Sub Total 5,500,000.00 5,473,899.61 

Municipality of Pateros



Name of Facility Budget Allocation Contract Amount Status

1. Banlat HC 2,000,000.00 1,883,056.79 Completed

2. M.H. Pedro HC 2,000,000.00 870,333.74 Completed

3. Sangandaan HC 2,000,000.00 1,339,922.58 Completed

4. Kaligayahan HC 2,000,000.00 1,498,751.91 Completed

5. Sta. Lucia HC 2,000,000.00 1,265,797.71 Completed

6. Apolonio Samson HC 2,000,000.00 880,580.48 Completed

7. Tandang Sora HC 2,000,000.00 1,332,294.65 Completed

8. Commonwealth HC 2,000,000.00 1,549,408.85 Completed

9. Capri HC 2,000,000.00 988,542.66 Completed

10. Veterans HC 2,000,000.00 1,269,090.54 Completed

11. Sauyo HC 2,000,000.00 1,085,925.78 Completed

12. Bagbag HC 2,000,000.00 1,001,164.43 Completed

13. Baesa HC 2,000,000.00 1,026,848.95 Completed

14. Project 7 HC 2,000,000.00 1,525,438.41 Completed

15. Masambong HC 3,000,000.00 2,017,121.25 Completed

Quezon City



Name of Facility Budget Allocation Contract Amount Status

16. La Loma HC 3,000,000.00 2,650,782.96 Completed

17. San Jose HC 2,000,000.00 1,670,236.79 Completed

18. Pag-asa HC 2,000,000.00 1,724,868.69 Completed

19. Paltok HC 2,000,000.00 1,692,172.95 Completed

20. Mercedez De Joya HC 2,000,000.00 1,518,729.04 Completed

21. Gulod HC 2,000,000.00 975,288.67 Completed

22. Betty Go Belmonte HC 2,000,000.00 1,797,102.57 Completed

23. Bernardo HC 2,000,000.00 1,782,110.41 Completed

24. Kamuning LiC 2,000,000.00 1,779,206.13 Completed

25. San Antonio HC 2,000,000.00 2,000,000.00
MOA w/ LGU (for signature of 

the City Mayor)

26. Galas HC 2,000,000.00 2,000,000.00
MOA w/ LGU (for signature of 

the City Mayor)

Sub Total 54,000,000.00 39,124,776.94 

Quezon City



Name of Facility Budget Allocation Contract Amount Status

1. Sta. Cruz HC 1,000,000.00 994,401.64 Completed

2. San Isidro HC 1,200,000.00 1,183,772.44 Completed

Sub Total 2,200,000.00 2,178,174.08

Makati City



Name of Facility Budget Allocation Contract Amount Status

1. Parola HC 500,000.00 499,814.26 Completed

2. Meisic HC 500,000.00 498,314.59 Completed

3. Isidro Mendoza HC 1,200,000.00 1,192,620.80 Completed

4. J. Vicencio HC 500,000.00 499,458.96 Completed

5. Palomar HC 500,000.00 498,234.00 Completed

6. Atang dela Rama HC 500,000.00 495,929.28 Completed

7. F. Lanuza HC 500,000.00 497,184.50 Completed

8. Esperanza HC & LiC 500,000.00 497,446.66 Completed

9. V.L. Fugoso HC 2,500,000.00 2,496,709.45 Completed

10. Dapitan HC 500,000.00 494,823.56 Completed

11. Ma. Clara HC 1,150,000.00 1,147,069.31 Completed

12. Paltoc HC 500,000.00 499,760.80 Completed

13. F. Legarda HC 500,000.00 496,326.74 Completed

14. Aurora Quezon HC 3,000,000.00 2,988,962.76 Completed

15. Paco HC 1,705,000.00 1,663,726.68 Completed

City of Manila



Name of Facility Budget Allocation Contract Amount Status

16. Kahilum HC 550,000.00 547,624.00 Completed

17. San Nicolas HC 500,000.00 497,962.08 Completed

18. Dimasalang HC 500,000.00 498,385.88 Completed

19. Pamana HC 500,000.00 499,690.24 Completed

20. Bagong Barangay HC 500,000.00 408,998.59 Completed

21. R. Reyes HC 3,000,000.00 2,492,817.78 Completed

22. Bagong Lipunan HC 500,000.00 490,127.00
MOA w/ LGU                        

(Completed)

23. San Miguel HC 500,000.00 488,638.50
MOA w/ LGU                        

(Completed)

Sub Total 21,105,000.00 20,390,626.42

City of Manila



Name of Facility Budget Allocation Contract Amount Status

1. Mandaluyong City 

Medical Center
5,699,500.00 5,682,349.21 Completed

Sub Total 5,699,500.00 5,682,349.21

Mandaluyong City



Name of Facility Budget Allocation Contract Amount Status

1. Kabayanan HC 1,500,000.00 802,397.30 Completed

2. Batis HC 1,550,000.00 838,150.97 Completed

3. Barangay Onse HC 2,000,000.00 1,072,184.74 Completed

4. West Crame HC 1,050,000.00 567,363.26 Completed

5. West Crame HC & LiC 

Phase II 2,000,000.00 993,675.10 Completed

6. Corazon de Jesus HC 2,000,000.00 1,048,969.94 Completed

Sub Total 10,100,000.00 5,322,741.31

San Juan City



Name of Facility Budget Allocation
Contract 

Amount
Status

1. Victoria Homes HC 1,500,000.00 1,433,078.12 Completed

2. Bayanan- Annex HC 3,000,000.00 2,921,989.51 Completed

3. Tunasan HC 3,000,000.00 2,458,218.39 Completed

4. Sucat HC 3,000,000.00 2,933,740.00 MOA w/ LGU (Completed)

5. Buli HC 3,000,000.00 2,937,950.00 MOA w/ LGU (Completed)

6. Bayanan- Main HC 2,700,000.00 2,697,963.28 MOA w/ LGU (Completed)

7. Sitio Bagong Silang HC 3,000,000.00 2,981,128.50 MOA w/ LGU (Completed)

8. Cupang HC
2,700,000.00 2,626,511.03

MOA w/ LGU (budget to be 

included in 2016 HFEP)

9. Southville Birthing Home 1,000,000.00 966,441.28 MOA w/ LGU (Completed)

10. Sto. Niño Health 

Station

1,000,000.00 1,000,000.00

MOA w/ LGU (budget to be 

included in 2016 HFEP; 

Preparation of Plans)

11. Ayala Alabang HC 3,000,000.00 3,000,000.00 MOA w/ LGU (Site Problem)

Sub Total 26,900,000.00 25,957,020.11

Muntinlupa City



Name of Facility Budget Allocation Contract Amount Status

1. Baclaran HC 2,000,000.00 2,000,000.00 MOA w/ LGU (Completed)

2. Vitalez HC 1,000,000.00 604,939.15 MOA w/ LGU (Completed)

3. Sun Valley HC 1,000,000.00 519,580.55 MOA w/ LGU (Completed)

4. Sto Niño HC 2,500,000.00 2,500,000.00 MOA w/ LGU (On-going)

5. Don Galo HC 1,000,000.00 1,000,000.00
MOA w/ LGU (Awarded- on 

hold)

6. San Dionisio HC 3,000,000.00 3,000,000.00 MOA w/ LGU 

(For bidding- on hold)

7. San Antonio (Main) HC 3,000,000.00 3,000,000.00
MOA w/ LGU (Awarded- on 

hold)

8. San Antonio (Satellite) 

Health Center

1,500,000.00 1,500,000.00 MOA w/ LGU 

(For bidding- on hold)

9. San Martin HC 2,000,000.00 2,000,000.00
MOA w/ LGU 

(Completed)

Sub Total 17,000,000.00 16,124,519.70

Parañaque City



Name of Facility Budget Allocation Contract Amount

Status
(with MOA w/ 

DPWH)

1. Almanza Dos HC 500,000.00 500,000.00 Completed

2. Talon Uno HC 500,000.00 500,000.00 Completed

3. Balagtas HC 500,000.00 500,000.00 Completed

4. Almanza Uno HC 500,000.00 500,000.00 Completed

5. BF Carnival HC 500,000.00 500,000.00 Completed

6. Talon Tres HC 500,000.00 500,000.00 Completed

7. CAA-D HC 500,000.00 500,000.00 Completed

8. CAA –B HC 500,000.00 500,000.00 Completed

9. E. Aldana HC 500,000.00 500,000.00 Completed

10. Pulanglupa Uno HC 500,000.00 500,000.00 Completed

11. Women’s HC 500,000.00 500,000.00 Completed

Sub Total 5,500,000.00 5,500,000.00

Las Piñas City



Summary

LGU No. of Health Facility Budget Allocation Contract Amount

Caloocan City 21 44,800,000.00 42,144,138.34

 Completed: 15

 Cancelled: 1

With MOA with LGU

 On-going: 1

 For procurement: 4



Summary

LGU No. of Health Facility Budget Allocation Contract Amount

Malabon City 1 2,000,000.00 1,670,024.48

 Completed: 1

LGU No. of Health Facility Budget Allocation Contract Amount

Navotas City 9 3,209,300.00 2,592,400.30

 Completed: 9

LGU No. of Health Facility Budget Allocation Contract Amount

Municipality of Pateros 4 5,500,000.00 5,473,899.61 

 Completed: 2

 Approved MOA w/ LGU: 2



Summary

LGU No. of Health Facility Budget Allocation Contract Amount

Quezon City 26 54,000,000.00 39,124,776.94 

 Completed: 24

 MOA w/ LGU (for signature of the City Mayor): 2

LGU No. of Health Facility Budget Allocation Contract Amount

Makati City 2 2,200,000.00 2,178,174.08

 Completed: 2



Summary

LGU No. of Health Facility Budget Allocation Contract Amount

City of Manila 23 21,105,000.00 20,390,626.42

 Completed: 21

 MOA w/ LGU (Completed): 2

LGU No. of Health Facility Budget Allocation Contract Amount

Mandaluyong City 1 5,699,500.00 5,682,349.21

 Completed: 1



Summary

LGU No. of Health Facility Budget Allocation Contract Amount

San Juan City 6 10,100,000.00 5,322,741.31

 Completed: 6

LGU No. of Health Facility Budget Allocation Contract Amount

Muntinlupa City 11 26,900,000.00 25,957,020.11

 Completed: 3

With MOA with LGU

 Completed: 5

 On-going: 2

 Site Problem: 1



Summary

LGU No. of Health Facility Budget Allocation Contract Amount

Parañaque City 9 17,000,000.00 16,124,519.70

With MOA with LGU

 Completed: 3

 On-going: 1

 Bidded: 3

 For bidding: 2

LGU No. of Health Facility Budget Allocation Contract Amount

Las Piñas City 11 5,500,000.00 5,500,000.00

With MOA with DPWH

 Completed: 11



LGU No. of Health Facility Budget Allocation Contract Amount

TOTAL 124 198,013,800.00 172,160,670.50



STATUS
NO. OF 

FACILITIES
BUDGET 

ALLOCATION
CONTRACT 
AMOUNT

COMPLETED 84 122,113,800.00 97,744,895.98

COMPLETED 
(MOA W/ DPWH)

11 5,500,000.00 5,500,000.00

COMPLETED
(MOA W/ LGU)

12 39,700,000.00 38,584,988.26 

FOR PROCUREMENT
(MOA W/ LGU )

11 18,000,000.00 18,000,000.00 

FOR SIGNATURE
(MOA W/ LGU)

2 4,000,000.00 4,000,000.00

SITE PROBLEM
(MOA W/ LGU)

1 3,000,000.00 3,000,000.00

FOR INCLUSION IN 2016
(MOA W/ LGU)

2 3,700,000.00 3,626,511.03

CANCELLED 1 2,000,000.00 1,704,275.23

TOTAL: 124 198,013,800.00 172,160,670.50



2014 HFEP

 Implementing Agency: DEO,NCR-DPWH

 Budget allocation: ₱ 208,500,000.00 

 Total Project: 46 Health Facilities



LGU Name of Facility DEO, NCR-DPWH
Budget 

Allocation

Contract 

Amount
Status

Malabon City

1.   Ibaba HC MNDEO 2,500,000.00 2,382,708.54 Completed

2.   Potrero HC MNDEO 1,000,000.00 965,074.84 Completed

3.   Tinajeros HC MNDEO 1,000,000.00 964,656.22 Completed

4.   San Agustin HC MNDEO 2,500,000.00 2,319,278.62 Completed

5.   Longos HC MNDEO 2,500,000.00 2,319,587.59 Completed

6.   Hulong Duhat 

HC MNDEO
2,500,000.00 2,355,174.45

Completed

7.   Catmon HC MNDEO 2,500,000.00 2,330,099.48 Completed

8.   Tonsuya HC MNDEO 3,500,000.00 3,258,493.95 Completed

9.   Dampalit HC MNDEO 3,500,000.00 3,258,493.95 Completed

Sub Total 21,500,000.00 20,153,567.64

Valenzuela 

City
1. Mabolo HC MM3rdDEO 3,500,000.00 3,318,922.00 Completed

Navotas City 1. Tanza Lying-in MNDEO 5,500,000.00 5,173,824.95 Completed



LGU Name of Facility DEO, NCR-DPWH
Budget 

Allocation
Contract Amount Status

Municipa

lity of 

Pateros

1. Masikap HC MM1stDEO 6,500,000.00 6,255,743.98 Completed

Taguig 

City

1. Lower Bicutan HC MM1stDEO 1,500,000.00 1,447,064.00 Completed

2. North Daang Hari 

HC MM1stDEO
7,000,000.00 6,614,520.24

Completed

3. San Miguel HC MM1stDEO 7,000,000.00 6,600,000.00 Completed

4. Tuktukan HC MM1stDEO 7,000,000.00 6,634,495.09 Completed

Sub Total 22,500,000.00 21,296,079.33



LGU Name of Facility DEO, NCR-DPWH
Budget 

Allocation
Contract Amount Status

Marikina 

City

1. Concepcion Uno HC MM1stDEO 9,500,000.00 8,471,547.70 Completed

2. Parang HC MM1stDEO 4,500,000.00 4,311,965.15 Completed

3. Marikina Heights HC MM1stDEO 4,500,000.00 4,245,199.57 Completed

4. Barangka HC MM1stDEO 4,000,000.00 3,839,501.17 Completed

5. San Roque HC and 

LiC
MM1stDEO 8,500,000.00 8,054,596.61 Completed

6. Tumana HC MM1stDEO 6,000,000.00 5,159,346.90 Completed

7. Tañong HC MM1stDEO 4,000,000.00 3,449,240.20
60% 

Accomplishment

8. Nangka HC MM1stDEO 12,000,000.00 10,208,430.40 Completed

Sub Total 53,000,000.00 47,739,827.70



Sub Total 44,000,000.00 42,074,947.18

LGU Name of Facility DEO, NCR-DPWH
Budget 

Allocation
Contract Amount Status

City of 

Manila

1. Bacood HC SMED 2,000,000.00 1,849,988.52 Completed

2. Ospital ng Maynila SMED 18,000,000.00 16,744,285.66 Completed

3. J. Fabella HC SMED 1,500,000.00 1,416,200.60 Completed

Sub Total 21,500,000.00 20,010,474.78



LGU Name of Facility DEO, NCR-DPWH
Budget 

Allocation

Contract 

Amount
Status

Parañaque City

1. Marcelo Green 

HC MM2ndDEO
1,500,000.00 1,424,664.05 Completed

2. Don Bosco HC MM2ndDEO 1,500,000.00 1,439,899.57 Completed

3. Merville HC MM2ndDEO 2,500,000.00 2,352,572.12 Completed

4. Moonwalk HC MM2ndDEO 2,000,000.00 1,920,313.63 Completed

5. Tambo HC MM2ndDEO 3,000,000.00 2,917,885.73

For termination 

of project due to 

road right of way 

of NAIA

Sub Total 10,500,000.00 10,055,335.10



LGU Name of Facility DEO, NCR-DPWH
Budget 

Allocation
Contract Amount Status

Las Piñas 

City

1. Talon Dos HC LPMDEO 3,500,000.00 3,499,989.42 Completed

2. Golden Acres HC LPMDEO 3,500,000.00 3,381,039.05 Completed

3. Bernabe HC LPMDEO 3,500,000.00 3,499,989.42 Completed

4. CAA-A HC LPMDEO 3,500,000.00 3,385,243.36 Completed

5. Pamplona Dos HC LPMDEO 3,500,000.00 3,235,435.11 Completed

6. Las Piñas LIC LPMDEO 2,000,000.00 1,909,662.10 Completed

7. Daniel Fajardo HC LPMDEO 3,500,000.00 3,385,124.90 Completed

8. Pilar HC LPMDEO 3,500,000.00 3,237,366.65 Completed

9. Talon Kuatro HC LPMDEO 3,500,000.00 3,314,652.08 Completed

10. Pulanglupa Dos HC LPMDEO 3,500,000.00 3,314,062.84 Completed

11. Ilaya HC LPMDEO 3,500,000.00 3,304,129.75 Completed

12. Basa HC LPMDEO 3,500,000.00 3,304,129.75
70% 

Accomplishment

13. Pugad Lawin HC LPMDEO 3,500,000.00 3,304,122.75 To be reverted

Sub Total 44,000,000.00 42,074,947.18



LGU Name of Facility
DEO, NCR-

DPWH

Budget 

Allocation

Contract 

Amount
Status

Pasay 

City

1. Doña Martha 

HC
SMED 20,000,000.00 17,448,577.91

50% 

Accomplishment



LGU No. of Health Facility Budget Allocation Contract Amount

Malabon City 9 21,500,000.00 20,153,567.64

Summary

 Completed: 9

LGU No. of Health Facility Budget Allocation Contract Amount

Valenzuela City 1 3,500,000.00 3,318,922.00

 Completed: 1

LGU No. of Health Facility Budget Allocation Contract Amount

Navotas City 1 5,500,000.00 5,173,824.95

 Completed: 1



LGU No. of Health Facility Budget Allocation Contract Amount

Municipality of Pateros 1 6,500,000.00 6,255,743.98

Summary

 Completed: 1

LGU No. of Health Facility Budget Allocation Contract Amount

Taguig City 4 22,500,000.00 21,296,079.33

 Completed: 4

LGU No. of Health Facility Budget Allocation Contract Amount

Marikina City 8 53,000,000.00 47,739,827.70

 Completed: 7

 On-going: 1



LGU No. of Health Facility Budget Allocation Contract Amount

City of Manila 3 21,500,000.00 20,010,474.78

Summary

 Completed: 3

LGU No. of Health Facility Budget Allocation Contract Amount

Parañaque City 5 10,500,000.00 10,055,335.10

 Completed: 4

 For termination: 1



LGU No. of Health Facility Budget Allocation Contract Amount

Las Piñas City 13 44,000,000.00 42,074,947.18

Summary

 Completed: 11

 On-going: 1

 To be reverted: 1

LGU No. of Health Facility Budget Allocation Contract Amount

Pasay City 1 20,000,000.00 17,448,577.91

 On-going: 1

LGU No. of Health Facility Budget Allocation Contract Amount

TOTAL 46 208,500,000.00 193,527,300.57



STATUS
NO. OF 

FACILITIES
BUDGET 

ALLOCATION
CONTRACT 
AMOUNT

Completed 41 174,500,000.00 163,103,344.23

On-going 3 27,500,000.00 24,201,947.86 

For Termination 2 6,500,000.00 6,222,008.48

Total: 46 208,500,000.00 193,527,300.57


