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Metro Manila Cénter for Health Development
HEALTH FACILITIES ENHANCEMENT PROGRAM-INFRASTRUCTURE PROJECTS
ror ist Quarier CY Z0Z1

as of March 25, 2021

Publicized Project/ Program/ Activity (Amount in Million Pesos)

Implementing

S T TR R, R R R T

ltem No. |Name/ Particulars R T Tg:}lf;? T i Lnit Status
& ID No. Original Amount Revised
A B C D E F
2021 HFEP
1 Bo. Obrero Health |Manila 5,000,000 MMCD For procurement
Center
2 San Juan Medical |San Juan 10,000,000 MMCD Ongoing preparation of
Center City Detailed Engineering and
Architectural Drawings
3 Bureau of Muntinlupa 20,000,000 BuCor MOA with End-user
Corrections'
2018 HFEP
1 AA ZapaHealth  [Caloocan 4,000,000 3,784,085.55 MMCD For mobilization
Center City
2 Mayor Moises R.  [Municipality 7,654,667 LGU MOA with the LGU;
Flores Meriorial  |of Pateios Opeiiing of Bid ori May
Health Center 26, 2021, (with approved
modification PhP
2,654,667.00, GAA-
5,000,000)
3 Mayor Delfin C. Municipality 13 000 000 LGl MOA. with the | GLI- for
Salonga Health  |of Pateros procurement; (with
Center approved modification
PhP 13,000,000.00)
4 Taguig - Pateros | Taguig City 25,000,000 Failed Bid; For Reversion
District Hospital
5 Greater Lagro Quezon City 1,000,000 With request for Project
Health Center Modification.
6 Arsenia J. Maximo [Quezon City 3,300,000 With request for Project
Super Health Modification.
Center
/ Cubao Health Quezon City 1,500,000 | With request for Project
Center Modification.
8 Fairview Health  |Quezon City 1,000,000 With request for Project
Center Modification.
9 Kalayaan Health |Quezon City 1,500,000 With request for Project
Center Modification.
10 Sta. Lucia Health [Quezon City 1,000,000 With request for Project
Center Modification.
1" Capri Health Quezon City 1,000,000 With request for Project
Center Modification.
12 North Fairview Quezon City 1,000,000 924,562.32 MMCD For mobilization
Health Center
13 Pasong Putik Quezon City 1,000,000 With request for Project
Health Center Modification.
I~
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14 Nagkaisang Nayon|Quezon City 1,000,000 With request for Project
Health Center Modification.
15 Pinyahan Health  |Quezon City 1,500,000 With request for Project
Center Modification.
16 San Vicente Quezon City 1,500,000 For Reversion.
Health Center
17 Komuning Healh {Cuczon Ciy 1,590,000 For Reversion.
Center
18 Tatalon Health Quezon City 1,500,000 With request for Project
Center Modification.
19 San Isidro Galas  |Quezon City 1,500,000 1,409,056.59 MMCD For mobilization
Heaiih Center
20 Krus na Ligas Quezon City 1,500,000 1,441,048.31 MMCD Ongoing Construction
Health Center
21 Gulod Health Quezon City 1,000,000 With request for Project
Centar Modification
22 Roxas Health Quezon City 1,500,000 Not requested for FLR.
Center
23 Kaligayahan Quezon City 1,000,000 Not requested for FLR.
Health Center
24 San Bartolome Quezon City 2,000,000 For Reversion.
Health Center
25 UP Campus Quezon City 1,500,000 For Reversion.
Health Center
26 Justice Jose Abad |City of Manila 10,000,000 2,994,978.21 MMCD Ongoing construction
Santos General
Hosoital
27 Ospital ng City of Manila 15,000,000 For reversion.
Sampaloc
28 Tibagan Health  [San Juan 2,700,000 2,527,407.25 MMCD For Mobilization.
Center and City
Laboratory (Main)
29 Sto. Nifio Health Parafiaque 4,000,000 3,564,337.43 MMCD Ongoing construction
Center City
30 Baclaran Health  |Parafiaque 1,000,000 Not requested for FLR.
Center City
31 San Isidro Health  |Parafiaque 2,500,000 Not requested for FLR.
Ceiiter City
32 Rotary Homes, La Parafiaque 2,500,000 Not requested for FLR.
Huerta Health City
Center
33 BF Homes Health |Parafiaque 5,200,000 Not requested for FLR.
Center City
34 Moonwalk Health |Parafiaque 2,500,000 Not requested for FLR.
Center City
35 San Martin De Parafiaque 2,500,000 2,417 ,568.02 MMCD Ongoing construction
Porres Health City
Center
Page 2 of 14 ’f N




Publicized Project/ Program/ Activity (Amount in Million Pesos) -
: T T Tatal Cost Implementing | Stgtus
ilem NO. | Name/ Particulars ! Unit
t "3 Contract .
& ID No. Rocston Original R it Revised
A B C D E F
36 Merville Health Parafiaque 2,500,000 2,345,048.04 MMCD Ongoing construction
Center City
37 BF Homes Lying - |Parafiaque 5,000,000 Not requested for FLR.
in Clinic City - :
38 M. Dela Cruz Pasay City 5,000,000 3,124,526.95 MMCD Ongoing construction
Health Center e
39 San Isidro Health |Pasay City 5,000,000 4,029,272.76 MMCD For mobilization
Canter
2018 HFEP
1 Tanza Pabahay  |Navotas City 7,000,000.00 6,756,045.12 6,922,176.19 DPWH Completed dated 3 Jul
Health Center 2019
2 Valenzuela City  |Valenzuela 13,000,000.00] 12,646,531.30 DPWH Completed dated 24 Jun
Emergency City 2019
Hospital
3 Ligid Super Health | Taguig City 9,704,000.00 9,335,835.08 DPWH Completed dated 8 May
Center 2019
4 South Signal Taguig City 12,500,000.00 LGU Under procurement
Super Health process
Center
5 Upper Bicutan Taguig City 10,500,000.00 LGU Under procurement
Super Health process
D owmdor
6 Eulogio Rodriguez |Quezon City 9,000,000.00 8,587,185.09 DPWH Completed dated 7 July
Health Center 2019
7 Wenceslao Dela  |Quezon City 5,000,000.00 4,726,133.15 DPWH Completed dated 1 Feb
. \PazHeathCenter] | [ | -l
8 Melchora Aquino  |Quezon City 3,000,000.00 2,895,367.55 DPWH Completed dated 4 Oct
Health Center 2018
9 Justice Jose Abad |City of Manila 50,000,000.00]  47,760,861.00 49,499,186.90 DPWH Completed dated 1 Dec
Santos General 2020
Hospital
10 |Arsenio H. Lacson |City of Manila] 12,800,000.00  2601,047.01]  2,598.984.39]  DPWH ~ |Completed dated 15 Oct
Health Center 2019
1" Ospital ng Maynila [City of Manila 3,000,000.00 2,792,803.59 DPWH Completed dated 12
Medical Center June 2019
12 San Isidro Health [Makati City 2,880,000.00 2,822,690.82 DPWH Completed dated 25 July
Center 2019
13 Lakeview Health ~ {Muntinlupa 9,704,000.00 9,641,294.24 44,193.00 LGU Completed dated 28
Center City December 2020
14 Poblacion Health  |Muntinlupa 9,704,000.00 Modification not
Center City approved. For reversion.
15 Putatan Health Muntinlupa 1,000,000.00 930,020.00 DPWH Completed dated14 Aug
Center and Lying |City 2020
in Clinic (Main)
/
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16 Don Bosco Health |Parafiaque 7,000,000.00 6,860,328.52 DPWH Completed dated 9 Dec
Center City » 2019
17 San Antonio Paranaque 4,000,000.00 2,878,202.83 3,121,93568] DPWH Completed dated 11 Sep
Health Center and |City 2019
Lying in Clinic
18 Masville Satellite |Paranaque 2,000,000.00 1,959,967.09 1,887,322.77 DPWH Completed dated 5 June
Center (BHS) City 2019
19 Sampaloe Satclite {Parafiagque 2,000,000.00 OPWH JReveried.
Center (BHS) City
20 Zapote Health Las Pifias 7,000,000.00 6,509,899.53 DPWH Completed dated 10 Ict
Center City 2019
2017 HFEP
1 {Batazan Hils Quezon City §5,600,800.8¢; 5,283,380.19 DPWH-NCR [Completed dated 7 June
Super Health QC1stDEO 2018
Center
2 Krus na Ligas Quezon City 1,500,000.00 1,442,403.16 1,442,295.83] DPWH-NCR |Completed dated 8 Sep
Health Center QC2nd DEO (2018
3 Pifahan Health  WQuezon City $,500,000.00 1,444 444 24 1,444.020.64 DPAHNCR Comploted dated 8 Dep
Center QC2nd DEO (2018
4 San Vicente Quezon City 1,500,000.00 1,443,939.45 1,486,752.95] DPWH-NCR [Completed dated 9 Aug
Health Center QC2nd DEO (2018
5 Bagong Lipunan  [Navotas City 2,312,000.00 2,219,744.20 2,308,230.48) DPWH-NCR |Completed dated 25 July
Health Center MNDEO 2018
6 Kaunlaran Village [Navotas City 2,312,000.00 2,233,524.85 2,294,896.46] DPWH-NCR Completed dated 20
Health Center MNDEO  [Sep2018
7 North Bay Navotas City 2,312,000.00 2,229,050.40 2,304,869.79| DPWH-NCR Completed dated 3 Apr
Boulevara North ] MNDEO 12018
Health Center
8 Quintin de Borja  |Pateros, 2,500,000.00 2,412,805.27 DPWH-NCR  |Completed dated 9 Apr
Health Center Mun. of MM1st DEO [2018
9 IVC (Olandes) Marikina City 9,700,000.00 9,206,530.52 DPWH-NCR  |Suspended.
Health Center MM1et DEO
10 Malanday Health |Marikina City 9,700,000.00 9,309,923.83 9,206,530.52| DPWH-NCR Completed dated 30 Nov
Center MM1st DEO [2020
" Satellite Treatment |Marikina City 3,000,000.00 Reverted.
Hub for People
Living with HIV
12 Velasquez Health |City of Manila 6,000,000.00 5,751,558.41 DPWH-NCR |Completed dated 12-Sep-
Center NMDEO (2018
13 Patricia Health City of Manila 5,000,000.00 4,778,460.00 DPWH-NCR  |For mutual termination.
Center MNMDEQ  lnventory for cignatire of
Auditor.
14 D. Belmonte City of Manila 1,700,000.00 1,630,183.60 1,630,183.60] DPWH-NCR Completed dated 20 May
Health Center NMDEO 2018
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15 M. Earnshaw City of Manila 500,000.00 481,864.32 DPWH-NCR |Completed dated 7
Health Center NMDEQO  |March 2018
16 San Diego Health |City of Manila 3,500,000.00 3,352,430.94 3,352,408.93] DPWH-NCR |Completed dated 4 June
Center NMDEO  |2018
17 San Andres Health | City of Manila 2,312,000.00 2,149,386.24 DPWH-NCR |Completed dated 31 May
Center SMDEO 201 9
18 Gat Andres City of Manila]  14,000,000.00f  13,299,487.97| ~ 13,299,483.69] DPWH-NCR |Completed dated 153
Bonifacio Memorial NMDEO  |March 2019
Hospital
19 Bangkal Health  |Makati City 2,000,000.00 1,949,580.62 1,458,033.19] DPWH-NCR |Completed dated 26 April
Center and Lying- MM2nd DEO 2019
in-Clinic i lol ol D i il .
20 |CarmonaHealth |MakatiCity |  2,312,000.00]  2.254.822.46 DPWH-NCR |Completed dated 26 April
Center MM2nd DEO {2019
21 La Paz Health Makati City 2,312,000.00 2,242,035.31 1,723,778.71] DPWH-NCR |Completed dated 13
Center MM2nd DEO |March 2019
22 Pin Health Center IMakati City 2312000 00 2242 035 31 DPWH-NCR  1Comnpleted dated 26 April
MM2nd DEO |2019
23 Singkamas Health |Makati City 1,000,000.00 992,100.93 DPWH-NCR  |Completed dated 26 April
Center MM2nd DEO 2019
24 Tejeros Health Makati City 2,000,000.00 1,755,423.18 1,714,622.25 DPWH-NCR |Completed dated 13 May
Cetiler winviznd OESQ 12019
25 Valenzuela Health [Makati City 3,000,000.00 2,925,147 .61 2,747,280.60] DPWH-NCR [Completed dated 25 April
Center MM2nd DEO 2019
26 East Rembo Makati City 2,000,000.00 LGU For Procurement
Health Center and
Lying-in-Clinic
27 Guadalupe Nuevo |Makati City 4,000,000.00 3,935,659.59 LGU Ongoing Construction.
Health Center and Target Completion date 2
Lying-in-Clinic June 2021
28 Guadalupe Viejo  [Makati City 2,312,000.00 1,967,604.63 LGU Ongoing Construction.
Health Center Target Completion date 2
June 2021
29 Putatan 3 Health  [Muntinlupa 9,704,000.00 DPWH-NCR |For reversion.
Center (Upper City LP-M DEO
Putatan)
30 La Huerta Health [Parafiaque 2,312,000.00 DPWH-NCR |For reversion.
Center City MM2nd DEO
31 San Dionisio Parafaque 2,312,000.00 2,186,481.15 DPWH-NCR |[Completed dated 4
Health Center City MM2nd DEO |October 2019
32 San Isidro Health |Parafiaque 2,312,000.00
Center City
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33 Tambo Health Parafaque 2,312,000.00 2,186,624.24 1,799,022.22] DPWH-NCR |Completed dated 4
Center and Lying- |City MM2nd DEO |[October 2019
in-Clinic
34 MIA Health Center |Pasay City 19,408,000.00]  18,258,576.02 19,310,532.16] DPWH-NCR [Completed dated 10
SMDEO  |February 2020
35 Pasay City Pasay City 6,000,000.00 LGU Ongoing preparation of
General Hospital Detailed Engineering and
Architectural Drawings
36 CAA-C Health Las Pifias 2,000,000.00 1,905,510.04 1,959,990.51] DPWH-NCR |Completed dated 12 April
Center City LP-M DEO {2019
37 Manuyo Linn | ag Pifiac 2000000 N0 1,899 007 21 1,930 349 951 DPWH-NCR IComnleted dated 13
Health Center City LP-M DEO [March 2019
38 Moonwalk (Talon |Las Pifias 5,000,000.00 4,653,801.55 DPWH-NCR |Suspended due to site
Singko) Health City LP-M DEO |problem.
Center
39 Pamplona lina  ILac Pifias 2000000000 1907 919 A3 1,059,990 A1) DPWH-NCR IComnleted dated 12 Anril
Health Center City LP-M DEO {2019
40 llaya Health Las Pifias 3,000,000.00 2,870,016.12 -| DPWH-NCR |Completed dated 13
Center City LP-M DEO [March 2019
41 Bernabe Health  |Las Pifias 2,000,000.00 1,897,925.06 -| DPWH-NCR |Completed dated 13
Center City LP-M BEC  (Maich 2019
42 CAA-D Health Las Pifias 2,000,000.00 1,875,478.15 -| DPWH-NCR [Ongoing Construction
Center City LP-M DEO |(concrete works and
rebar works)
43 Urbanville Health |Las Pifias 3,000,000.00 2,828,758.12 -| DPWH-NCR |Ongoing construction
Ceiiter City LP-N DEO
44 Basa (Zapote) Las Pifias 3,000,000.00 2,869,031.97 -| DPWH-NCR |Completed dated 12 April
Health Center City LP-M DEO {2019
45 Talon IV Health  |Las Pifias 3,000,000.00 2,862,066.58 - DPWH-NCR |Suspended due to site
Center City LP-M DEO |problem.
46 Valenzuela City  |Valenzuela 20,000,000.00f  19,500,598.25(  19,499,928.84] DPWH-NCR Completed dated 13
Emergency City MM3rd DEO |November 2018
Hospital
47 San Antonio Quezon City 3,000,000.00 DPWH-NCR |For reversion.
Health Center QC1st DEO
48 Project 7 Health  [Quezon City 1,500,000.00 1,447,722.78 DPWH-NCR |[Completed dated 3
Center QC1st DEO |October 2018
49 La LomaHealth  |Quezon City 1,500,000.00 1,447,723.44 DPWH-NCR |Completed dated 3
Center QC1st DEO |October 2018
50 Bagbag Barangay |Quezon City 1,200,000.00 MMCHD  [Reverted.
Health Station
51 Kaligayahan Quezon City 1,200,000.00 MMCHD  |Reverted.
Barangay Health
Station
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