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Preface 
 
 

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure 
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been 
prepared by the Government of the Philippines for use by all branches, agencies, departments, 
bureaus, offices, or instrumentalities of the government, including government-owned and/or 
-controlled corporations, government financial institutions, state universities and colleges, 
local government units, and autonomous regional government. The procedures and practices 
presented in this document have been developed through broad experience, and are for 
mandatory use in projects that are financed in whole or in part by the Government of the 
Philippines or any foreign government/foreign or international financing institution in 
accordance with the provisions of the 2016 revised Implementing Rules and Regulations (IRR) 
of Republic Act (RA) No. 9184.  

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a 
bill of quantities) types of contract, which are the most common in Works contracting. 

The Bidding Documents shall clearly and adequately define, among others: (i) the 
objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the 
eligibility requirements of Bidders; (iii) the expected contract duration; and (iv)the obligations, 
duties, and/or functions of the winning Bidder. 

Care should be taken to check the relevance of the provisions of the PBDs against the 
requirements of the specific Works to be procured. If duplication of a subject is inevitable in 
other sections of the document prepared by the Procuring Entity, care must be exercised to 
avoid contradictions between clauses dealing with the same matter.  

Moreover, each section is prepared with notes intended only as information for the 
Procuring Entity or the person drafting the Bidding Documents. They shall not be included in 
the final documents. The following general directions should be observed when using the 
documents: 

a. All the documents listed in the Table of Contents are normally required for the 
procurement of Infrastructure Projects. However, they should be adapted as 
necessary to the circumstances of the particular Project. 

b. Specific details, such as the “name of the Procuring Entity” and “address for 
bid submission,” should be furnished in the Instructions to Bidders, Bid Data 
Sheet, and Special Conditions of Contract.  The final documents should contain 
neither blank spaces nor options. 

c. This Preface and the footnotes or notes in italics included in the Invitation to 
Bid, BDS, General Conditions of Contract, Special Conditions of Contract, 
Specifications, Drawings, and Bill of Quantities are not part of the text of the 
final document, although they contain instructions that the Procuring Entity 
should strictly follow.  

d. The cover should be modified as required to identify the Bidding Documents as 
to the names of the Project, Contract, and Procuring Entity, in addition to date 
of issue. 
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e. Modifications for specific Procurement Project details should be provided in the 
Special Conditions of Contract as amendments to the Conditions of Contract.  
For easy completion, whenever reference has to be made to specific clauses in 
the Bid Data Sheet or Special Conditions of Contract, these terms shall be 
printed in bold typeface on Sections I (Instructions to Bidders) and III (General 
Conditions of Contract), respectively. 

f. For guidelines on the use of Bidding Forms and the procurement of Foreign-
Assisted Projects, these will be covered by a separate issuance of the 
Government Procurement Policy Board.   
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Glossary of  
Terms, Abbreviations, and Acronyms 

 

ABC – Approved Budget for the Contract.   

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in response to 
and in consonance with the requirements of the bidding documents. Also referred to as 
Proposal and Tender. (2016 revised IRR, Section 5[c]) 

Bidder – Refers to a contractor, manufacturer, supplier, distributor and/or consultant who 
submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR, 
Section 5[d]) 

Bidding Documents – The documents issued by the Procuring Entity as the bases for bids, 
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods, 
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 
revised IRR, Section 5[e]) 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

Consulting Services – Refer to services for Infrastructure Projects and other types of projects 
or activities of the GOP requiring adequate external technical and professional expertise that 
are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: 
(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) 
construction supervision; (v) management and related services; and (vi) other technical services 
or special studies. (2016 revised IRR, Section 5[i]) 

Contract – Refers to the agreement entered into between the Procuring Entity and the Supplier 
or Manufacturer or Distributor or Service Provider for procurement of Goods and Services; 
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for 
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form 
signed by the parties, including all attachments and appendices thereto and all documents 
incorporated by reference therein. 

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring 
Entity and to whom the Contract to execute the Work was awarded.  Contractor as used in these 
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  
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DTI – Department of Trade and Industry. 

Foreign-funded Procurement or Foreign-Assisted Project – Refers to procurement whose 
funding source is from a foreign government, foreign or international financing institution as 
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 
5[b]). 

GFI – Government Financial Institution.   

GOCC – Government-owned and/or –controlled corporation. 

Goods – Refer to all items, supplies, materials and general support services, except Consulting 
Services and Infrastructure Projects, which may be needed in the transaction of public 
businesses or in the pursuit of any government undertaking, project or activity, whether in the 
nature of equipment, furniture, stationery, materials for construction, or personal property of 
any kind, including non-personal or contractual services such as the repair and maintenance of 
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or 
analogous services, as well as procurement of materials and supplies provided by the Procuring 
Entity for such services. The term “related” or “analogous services” shall include, but is not 
limited to, lease or purchase of office space, media advertisements, health maintenance 
services, and other services essential to the operation of the Procuring Entity. (2016 revised 
IRR, Section 5[r]) 

GOP – Government of the Philippines. 

Infrastructure Projects – Include the construction, improvement, rehabilitation, demolition, 
repair, restoration or maintenance of roads and bridges, railways, airports, seaports, 
communication facilities, civil works components of information technology projects, 
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste 
management systems, shore protection, energy/power and electrification facilities, national 
buildings, school buildings, hospital buildings, and other related construction projects of the 
government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u]) 

LGUs – Local Government Units.  

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System.  

Procurement Project – refers to a specific or identified procurement covering goods, 
infrastructure project or consulting services. A Procurement Project shall be described, 
detailed, and scheduled in the Project Procurement Management Plan prepared by the agency 
which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular 
No. 06-2019 dated 17 July 2019) 

PSA – Philippine Statistics Authority.  

SEC – Securities and Exchange Commission. 
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SLCC – Single Largest Completed Contract. 

UN – United Nations. 
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Section I. Invitation to Bid 
 

 

Notes on the Invitation to Bid 
 
The Invitation to Bid (IB) provides information that enables potential Bidders to decide 
whether to participate in the procurement at hand. The IB shall be posted in accordance with 
Section 21.2 of the 2016 revised IRR of RA No. 9184. 
 
Apart from the essential items listed in the Bidding Documents, the IB should also indicate 
the following: 
 

a. The date of availability of the Bidding Documents, which shall be from the time the 
IB is first advertised/posted until the deadline for the submission and receipt of bids;  
 

b. The place where the Bidding Documents may be acquired or the website where it 
may be downloaded; 
 

c. The deadline for the submission and receipt of bids; and 
 

d. Any important bid evaluation criteria. 
 
The IB should be incorporated into the Bidding Documents. The information contained in 
the IB must conform to the Bidding Documents and in particular to the relevant information 
in the Bid Data Sheet. 
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Invitation to Bid for  
IB 2022 – 129E - Procurement of Proposed Renovation of Talipapa Health Center,  

Novaliches, Quezon City 

 
1. The DEPARMENT OF HEALTH - METRO MANILA - CENTER FOR 

HEALTH DEVELOPMENT, through the 2022 HFEP FUNDS intends to 
apply the sum of Four Million Nine Hundred Ninety-Nine Thousand Nine 
Hundred Ninety-Six Pesos and Fifty Centavos (P 4,999,996.50) being the 
Approved Budget for the Contract (ABC) to payments under the contract for IB 
2022 – 139E - Procurement of Proposed Renovation of Talipapa Health Center, 
Novaliches, Quezon City. Bids received in excess of the ABC shall be 
automatically rejected at bid opening. 

 
2. The DEPARMENT OF HEALTH - METRO MANILA - CENTER FOR HEALTH 

DEVELOPMENT now invites bids for the above Procurement Project.  Completion 
of the Works is required one hundred twenty (120) calendar days.  Bidders should have 
completed a contract similar to the Project.  The description of an eligible bidder is 
contained in the Bidding Documents, particularly, in Section II (Instructions to 
Bidders). 
 

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules 
and Regulations (IRR) of Republic Act (RA) No. 9184.  

 
4. Interested bidders may obtain further information from DEPARMENT OF HEALTH 

- METRO MANILA - CENTER FOR HEALTH DEVELOPMENT Mandaluyong 
City at BAC Office c/o BAC Secretariats and inspect the Bidding Documents at the 
address given below during office hours from 8:30 AM – 4:00 PM Monday to Friday. 

 
5. A complete set of Bidding Documents may be acquired by interested bidders on 

October 27, 2022 to November 16, 2022 from given address and website/s below and 
upon payment of the applicable fee for the Bidding Documents, pursuant to the latest 
Guidelines issued by the GPPB, in the amount of Five Thousand Pesos (Php5,000.00). 
It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, 
provided that Bidders shall pay the applicable fee for the Bidding Documents not later 
than the submission of their bids.  
 

6. The DEPARMENT OF HEALTH - METRO MANILA - CENTER FOR HEALTH 
DEVELOPMENT will hold a PRE-BID CONFERENCE1 on November 04, 2022, 
9:00 AM at MM-CHD Amphitheater, Mandaluyong City, which shall be open to 
prospective bidders.  

 
7. Bids must be duly received by the BAC Secretariat through manual submission at the 

office address indicated below, on or before November 16, 2021, 9:00 AM. Late bids 
shall not be accepted. 

 

 
1 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a 

Pre-Bid Conference.  
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8. All Bids must be accompanied by a bid security in any of the acceptable forms and in 
the amount stated in ITB Clause 16.  
 

9. Bid opening shall be on November 16, 2022 at 10:00 AM at the DOH – NCRO 
Amphitheater, Mandaluyong City.  Bids will be opened in the presence of the bidders’ 
representatives who choose to attend the activity.   

 
 

10. The DEPARMENT OF HEALTH - METRO MANILA - CENTER FOR HEALTH 
DEVELOPMENT reserves the right to reject any and all bids, declare a failure of 
bidding, or not award the contract at any time prior to contract award in accordance 
with Sections 35.6 and 41 of the 2016 revised IRR of RA No. 9184, without thereby 
incurring any liability to the affected bidder or bidders. 
 

11. For further information, please refer to: 
 

MM-CHD, BAC Office 
ALELI ANNIE GRACE P. SUCIACAL, MD, MPH BAC CHAIRPERSON 
BAC Secretariat c/o Ma. Rossana C. Fariñas  
Block 6 Barangay Road, Welfareville Compound 
Barangay Additional Hills, Mandaluyong City 1550 
531-00-34/37 loc. 308 
bacoffice@ncro.doh.gov.ph 
 

12. You may visit the following websites: 
 
For downloading of Bidding Documents: 
http://ncroffice.doh.gov.ph/BidsAndAwardsCommittee 
 
 

___________________________________________ 
                                               ALELI ANNIE GRACE P. SUCIACAL, MD, MPH  
                                               BAC, Chairperson 

 
 
 

 

 

 

 

 

 

 

 

 

 

SGD. 
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Section II. Instructions to Bidders 
 

 

Notes on the Instructions to Bidders  
 
This Section on the Instruction to Bidders (ITB) provides the information necessary for 
bidders to prepare responsive bids, in accordance with the requirements of the Procuring 
Entity.  It also provides information on bid submission, eligibility check, opening and 
evaluation of bids, post-qualification, and on the award of contract. 
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1. Scope of Bid 
 

The Procuring Entity, DEPARMENT OF HEALTH - METRO MANILA - 
CENTER FOR HEALTH DEVELOPMENT invites Bids for the Procurement of 
Proposed Renovation of Talipapa Health Center, Novaliches, Quezon City, with Project 
Identification Number IB 2022 – 139E. 

 
The Procurement Project (referred to herein as “Project”) is for the construction of 
Works, as described in Section VI (Specifications). 

 
2. Funding Information 
 

2.1. The GOP through the source of funding as indicated below for 2022 in the 
amount of P 4,999,996.50. 
 

2.2. The source of funding is: 
 

a. SAA No. 2022-02-0531 
 
3. Bidding Requirements 
 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and 
its 2016 revised IRR, including its Generic Procurement Manual and associated 
policies, rules and regulations as the primary source thereof, while the herein clauses 
shall serve as the secondary source thereof.   
 
Any amendments made to the IRR and other GPPB issuances shall be applicable only 
to the ongoing posting, advertisement, or invitation to bid by the BAC through the 
issuance of a supplemental or bid bulletin. 
 
The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site, 
determined the general characteristics of the contracted Works and the conditions for 
this Project, such as  the location and the nature of the work; (b) climatic conditions; 
(c) transportation facilities; (c) nature and condition of the terrain, geological conditions 
at the site communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power and access 
roads; and (d) other factors that may affect the cost, duration and execution or 
implementation of the contract, project, or work and examine all instructions, forms, 
terms, and project requirements in the Bidding Documents. 

 
4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 
 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest 
standard of ethics during the procurement and execution of the contract.  They or 
through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and 
obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184 
or other integrity violations in competing for the Project. 
 

5. Eligible Bidders  
 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable 
will be evaluated. 
 

5.2. The Bidder must have an experience of having completed a Single Largest 
Completed Contract (SLCC) that is similar to this Project, equivalent to at least 
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 
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prices using the PSA’s CPI, except under conditions provided for in Section 
23.4.2.4 of the 2016 revised IRR of RA No. 9184.   
 
A contract is considered to be “similar” to the contract to be bid if it has the 
major categories of work stated in the BDS. 
 

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another 
track record requirement, as specified in the Bidding Document prepared for 
this purpose. 
 

5.4. The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the 
2016 IRR of RA No. 9184.   

  
6. Origin of Associated Goods  
 

There is no restriction on the origin of Goods other than those prohibited by a decision 
of the UN Security Council taken under Chapter VII of the Charter of the UN. 

 
7. Subcontracts 
 

7.1. The Bidder may subcontract portions of the Project to the extent allowed by the 
Procuring Entity as stated herein, but in no case more than fifty percent (50%) 
of the Project.  

 
  The Procuring Entity has prescribed that: 

 
a. Subcontracting is not allowed. 

 
 

7.1. Subcontracting of any portion of the Project does not relieve the Contractor of 
any liability or obligation under the Contract.  The Supplier will be responsible 
for the acts, defaults, and negligence of any subcontractor, its agents, servants, 
or workmen as fully as if these were the Contractor’s own acts, defaults, or 
negligence, or those of its agents, servants, or workmen. 

 
8. Pre-Bid Conference 

The Procuring Entity will hold a pre-bid conference for this Project on the specified 
date and time and either at its physical address as indicated in paragraph 6 of the IB. 

 
9. Clarification and Amendment of Bidding Documents 
 

Prospective bidders may request for clarification on and/or interpretation of any part of 
the Bidding Documents.  Such requests must be in writing and received by the 
Procuring Entity, either at its given address or through electronic mail indicated in the 
IB, at least ten (10) calendar days before the deadline set for the submission and receipt 
of Bids.   
 

10. Documents Comprising the Bid: Eligibility and Technical 
Components  

 
10.1. The first envelope shall contain the eligibility and technical documents of the 

Bid as specified in Section IX. Checklist of Technical and Financial 
Documents.  
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10.2. If the eligibility requirements or statements, the bids, and all other documents 
for submission to the BAC are in foreign language other than English, it must 
be accompanied by a translation in English, which shall be authenticated by the 
appropriate Philippine foreign service establishment, post, or the equivalent 
office having jurisdiction over the foreign bidder’s affairs in the Philippines.  
For Contracting Parties to the Apostille Convention, only the translated 
documents shall be authenticated through an apostille pursuant to GPPB 
Resolution No. 13-2019 dated 23 May 2019. The English translation shall 
govern, for purposes of interpretation of the bid. 
 

10.3. A valid PCAB License is required, and in case of joint ventures, a valid special 
PCAB License, and registration for the type and cost of the contract for this 
Project. Any additional type of Contractor license or permit shall be indicated 
in the BDS. 
 

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers, 
Materials Engineers, and Foremen) assigned to the contract to be bid, with their 
complete qualification and experience data shall be provided.  These key 
personnel must meet the required minimum years of experience set in the BDS. 
 

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or 
under purchase agreements, supported by proof of ownership, certification of 
availability of equipment from the equipment lessor/vendor for the duration of 
the project, as the case may be, must meet the minimum requirements for the 
contract set in the BDS. 
 

11. Documents Comprising the Bid: Financial Component 
 

11.1. The second bid envelope shall contain the financial documents for the Bid as 
specified in Section IX. Checklist of Technical and Financial Documents. 
 

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 
accepted. 
 

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices 
provided the conditions are met under Section 31.2 of the 2016 revised IRR of 
RA No. 9184. 
 

12. Alternative Bids 
 

Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings and 
specifications.  Unless there is a value engineering clause in the BDS, alternative Bids 
shall not be accepted. 

 
13. Bid Prices 
 

All bid prices for the given scope of work in the Project as awarded shall be considered 
as fixed prices, and therefore not subject to price escalation during contract 
implementation, except under extraordinary circumstances as determined by the NEDA 
and approved by the GPPB pursuant to the revised Guidelines for Contract Price 
Escalation guidelines.   

 
14. Bid and Payment Currencies 
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14.1. Bid prices may be quoted in the local currency or tradeable currency accepted 
by the BSP at the discretion of the Bidder.  However, for purposes of bid 
evaluation, Bids denominated in foreign currencies shall be converted to 
Philippine currency based on the exchange rate as published in the BSP 
reference rate bulletin on the day of the bid opening. 
 

14.2. Payment of the contract price shall be made in: 
 

a. Philippine Pesos. 
 

 
15. Bid Security  
 

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 
in the amount indicated in the BDS, which shall be not less than the percentage 
of the ABC in accordance with the schedule in the BDS. 
 

15.2. The Bid and bid security shall be valid until One Hundred Twenty (120) 
calendar days from the date of Opening of Bids. Any bid not accompanied by 
an acceptable bid security shall be rejected by the Procuring Entity as non-
responsive. 

  
16. Sealing and Marking of Bids 

 
Each Bidder shall submit one copy of the first and second components of its Bid.  
 
The Procuring Entity may request additional hard copies and/or electronic copies of the 
Bid. However, failure of the Bidders to comply with the said request shall not be a 
ground for disqualification.   
 
If the Procuring Entity allows the submission of bids through online submission to the 
given website or any other electronic means, the Bidder shall submit an electronic copy 
of its Bid, which must be digitally signed. An electronic copy that cannot be opened or 
is corrupted shall be considered non-responsive and, thus, automatically disqualified. 
 

17. Deadline for Submission of Bids 
 

The Bidders shall submit on the specified date and time and either at its physical address 
or through online submission as indicated in paragraph 7 of the IB.  

 
18. Opening and Preliminary Examination of Bids  
 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place 
specified in paragraph 9 of the IB. The Bidders’ representatives who are present 
shall sign a register evidencing their attendance. In case videoconferencing, 
webcasting or other similar technologies will be used, attendance of participants 
shall likewise be recorded by the BAC Secretariat.  
 
In case the Bids cannot be opened as scheduled due to justifiable reasons, the 
rescheduling requirements under Section 29 of the 2016 revised IRR of RA No. 
9184 shall prevail.  
 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 
2016 revised IRR of RA No. 9184. 
 

19. Detailed Evaluation and Comparison of Bids  
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19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of 

all Bids rated “passed” using non-discretionary pass/fail criteria.  The BAC 
shall consider the conditions in the evaluation of Bids under Section 32.2 of 
2016 revised IRR of RA No. 9184. 
 

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated 
in the BDS shall be received by the same deadline and opened and evaluated 
simultaneously so as to determine the Bid or combination of Bids offering the 
lowest calculated cost to the Procuring Entity.  Bid Security as required by ITB 
Clause 15 shall be submitted for each contract (lot) separately.  
 

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 
revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all 
the lots participated in by the prospective Bidder. 

  
20. Post Qualification  
 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of 
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall 
submit its latest income and business tax returns filed and paid through the BIR 
Electronic Filing and Payment System (eFPS), and other appropriate licenses and 
permits required by law and stated in the BDS. 

  
21. Signing of the Contract 
 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall 
form part of the Contract. Additional Contract documents are indicated in the BDS. 
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Section III. Bid Data Sheet 
 
 

Notes on the Bid Data Sheet (BDS) 
 
The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in 
detail, information, or requirements included in the ITB found in Section II, which are 
specific to each procurement. 
 
This Section is intended to assist the Procuring Entity in providing the specific information 
in relation to corresponding clauses in the ITB and has to be prepared for each specific 
procurement. 
 
The Procuring Entity should specify in the BDS information and requirements specific to 
the circumstances of the Procuring Entity, the processing of the procurement, and the bid 
evaluation criteria that will apply to the Bids.  In preparing the BDS, the following aspects 
should be checked: 
 

a. Information that specifies and complements provisions of the ITB must be 
incorporated. 
  

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by 
the circumstances of the specific procurement, must also be incorporated. 
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Bid Data Sheet 
ITB Clause  

5.2 For this purpose, contracts similar to the Project refer to contracts which have 
the same major categories of work, which shall be:  
 
a. Proposed Renovation of Talipapa Health Center 
b. completed within three (3) years prior to the deadline for the submission 
and receipt of bids. 

7.1 
 

“Subcontracting is not allowed.” 

10.3 PCAB License (at least Small B)  
 

10.4 
 

The key personnel must meet the required minimum years of experience set 
below: 

 
Key Personnel 

General 
Experience 

Relevant Experience 

Project Manager Minimum of 10 
years’ experience 

Must have managed at least 3 
health facilities/offices 
construction or 
repair/renovation in the last 5 
years  

Civil 
Engineer/Architect 

Minimum of 5 
years’ experience 

Must have supervised at least 
1 health facility/office  
construction or 
repair/renovation in the last 3 
years  

Electrical Engineer Minimum of 5 
years’ experience 

Must have supervised at least 
1 health facility/office  
construction or 
repair/renovation in the last 3 
years  

Safety 
Engineer/Officer 

Minimum of 2 
years’ experience 

Must have implemented and 
managed safety programs for 
health facility/office 
construction or 
repair/renovation works 

QC/QA 
Engineer/Officer 

Minimum of 2 
years’ experience 

Should have 
managed/participated in any 
health facility/office 
construction or 
repair/renovation works 
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General Foreman Minimum of 3 
years’ experience 

Must have supervised at least 
1 health facility/office 
construction or 
repair/renovation in the last 2 
years  

 

10.5 The minimum major equipment requirements are the following: 

Equipment Capacity 
Number 
of Units 

1. Dump truck/Elf truck  1 

2. Demolition Hammer/Electric Jack 
Hammer 

 1 

3. Oxy-acetylene cutting machine  1 

4. Rebar cutter  1 

5. Rebar bender  1 

6. Portable electric drill  1 

7. Portable electric grinder  1 

8. Welding machine  1 

9. Steel scaffolding  1 
 

12 No further instructions. 
 

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the 
following forms and amounts: 

a. The amount of not less than two percent (2%) of ABC to be bid, if bid 
security is in cash, cashier’s/manager’s check, bank draft/guarantee or 
irrevocable letter of credit; 
 

b. The amount of not less than five percent (5%) of ABC to be bid if bid 
security is in Surety Bond. 

19.2 Partial bids are allowed, as follows:   
Not Applicable 

20 No further instructions. 
21 
 

The following documents must be submitted within 3 days upon receipt of Notice 
of Award: 

1.  Construction schedule and S-curve;  
2. Manpower schedule;  
3. Construction methods; 
4.  Equipment utilization schedule; 
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5. Construction safety and health program approved by the Department of 
Labor and Employment; 

6. PERT/CPM or other acceptable tools of project scheduling; 
7. List of key personnel by name and designation; and, 
8. Program of Works for the first 15days. 
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Section IV. General Conditions of Contract 
 

 

Notes on the General Conditions of Contract 
 
The General Conditions of Contract (GCC) in this Section, read in conjunction with the 
Special Conditions of Contract in Section V and other documents listed therein, should be a 
complete document expressing all the rights and obligations of the parties. 
 
Matters governing performance of the Contractor, payments under the contract, or matters 
affecting the risks, rights, and obligations of the parties under the contract are included in 
the GCC and Special Conditions of Contract.   
 
Any complementary information, which may be needed, shall be introduced only through 
the Special Conditions of Contract.  
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1. Scope of Contract 
 

This Contract shall include all such items, although not specifically mentioned, that can 
be reasonably inferred as being required for its completion as if such items were 
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised 
IRR, including the Generic Procurement Manual, and associated issuances, constitute 
the primary source for the terms and conditions of the Contract, and thus, applicable in 
contract implementation.  Herein clauses shall serve as the secondary source for the 
terms and conditions of the Contract.  
 
This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No. 
9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement 
activities, the advertisement, posting, or invitation of which were issued after the 
effectivity of the said amendment.   
  

2. Sectional Completion of Works 
 

If sectional completion is specified in the Special Conditions of Contract (SCC), 
references in the Conditions of Contract to the Works, the Completion Date, and the 
Intended Completion Date shall apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion Date for the whole of the 
Works). 

 
3. Possession of Site 

 
3.1 The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 
corresponds to the execution of the Works.  If the Contractor suffers delay or 
incurs cost from failure on the part of the Procuring Entity to give possession in 
accordance with the terms of this clause, the Procuring Entity’s Representative 
shall give the Contractor a Contract Time Extension and certify such sum as fair 
to cover the cost incurred, which sum shall be paid by Procuring Entity. 
 

3.2 If possession of a portion is not given by the above date, the Procuring Entity 
will be deemed to have delayed the start of the relevant activities.  The resulting 
adjustments in contract time to address such delay may be addressed through 
contract extension provided under Annex “E” of the 2016 revised IRR of RA 
No. 9184. 

 
4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel named in the Schedule of Key Personnel 
indicating their designation, in accordance with ITB Clause 10.3 and specified in the 
BDS, to carry out the supervision of the Works.   
 
The Procuring Entity will approve any proposed replacement of key personnel only if 
their relevant qualifications and abilities are equal to or better than those of the 
personnel listed in the Schedule. 

5. Performance Security 
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5.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 
parties, the successful Bidder shall furnish the performance security in any of 
the forms prescribed in Section 39 of the 2016 revised IRR.  
 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 
acknowledges the right of the Procuring Entity to institute action pursuant to  
RA No. 3688 against any subcontractor be they an individual, firm, partnership, 
corporation, or association supplying the Contractor with labor, materials and/or 
equipment for the performance of this Contract. 

  
6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor. 

 
7. Warranty  
 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2 
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance 
security, subject its property(ies) to attachment or garnishment proceedings, and 
perpetually disqualify it from participating in any public bidding. All payables 
of the GOP in his favor shall be offset to recover the costs. 

 
7.2. The warranty against Structural Defects/Failures, except that occasioned-on 

force majeure, shall cover the period from the date of issuance of the Certificate 
of Final Acceptance by the Procuring Entity.  Specific duration of the warranty 
is found in the SCC. 

 
8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the Philippines. 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and 
severally liable to the Procuring Entity. 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is determined prima facie by the 
Procuring Entity that the Contractor has engaged, before, or during the implementation 
of the contract, in unlawful deeds and behaviors relative to contract acquisition and 
implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and 
obstructive  practices as stated in ITB Clause 4. 
 
 
 

10. Dayworks 
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Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of 
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 
Contractor’s Bid shall be used for small additional amounts of work only when the 
Procuring Entity’s Representative has given written instructions in advance for 
additional work to be paid for in that way. 

 
11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for 
approval the said Program of Work showing the general methods, arrangements, 
order, and timing for all the activities in the Works. The submissions of the 
Program of Work are indicated in the SCC.  
 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for 
approval an updated Program of Work at intervals no longer than the period 
stated in the SCC.  If the Contractor does not submit an updated Program of 
Work within this period, the Procuring Entity’s Representative may withhold 
the amount stated in the SCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue 
Program of Work has been submitted. 

 
12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and to have them 
audited by auditors of the GOP or the Procuring Entity, as may be required. 
 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request of the Contractor which shall be 
submitted as a Contract document, make an advance payment to the Contractor in an 
amount not exceeding fifteen percent (15%) of the total contract price, to be made in 
lump sum, or at the most two installments according to a schedule specified in the SCC, 
subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184. 

 
14. Progress Payments 
 

The Contractor may submit a request for payment for Work accomplished.  Such 
requests for payment shall be verified and certified by the Procuring Entity’s 
Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials 
and equipment delivered on the site but not completely put in place shall not be included 
for payment. 
 

15. Operating and Maintenance Manuals 
 

15.1. If required, the Contractor will provide “as built” Drawings and/or operating 
and maintenance manuals as specified in the SCC. 
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates 
stated above, or they do not receive the Procuring Entity’s Representative’s 
approval, the Procuring Entity’s Representative may withhold the amount stated 
in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
 

 

Notes on the Special Conditions of Contract 
 
Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in 
providing contract-specific information in relation to corresponding clauses in the GCC 
found in Section IV. 
 
The Special Conditions of Contract (SCC) complement the GCC, specifying contractual 
requirements linked to the special circumstances of the Procuring Entity, the Procuring 
Entity’s country, the sector, and the Works procured.  In preparing this Section, the following 
aspects should be checked: 
 

a. Information that complements provisions of the GCC must be incorporated. 
 

b. Amendments and/or supplements to provisions of the GCC as necessitated by the 
circumstances of the specific purchase, must also be incorporated. 

 
However, no special condition which defeats or negates the general intent and purpose of 
the provisions of the GCC should be incorporated herein. 
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Special Conditions of Contract 
 

GCC Clause  
2 The Intended Completion Date is one hundred twenty (120) calendar 

days  

NOTE: The contract duration shall be reckoned from the start date and 
not from contract effectivity date. 

4.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor [insert date].  

6 The site investigation reports are: Site Investigation Report must be 
certified by the End-user 

7.2 In case of permanent structures, such as buildings of types 4 and 5 as 
classified under the National Building Code of the Philippines and other 
structures made of steel, iron, or concrete which comply with relevant 
structural codes (e.g., DPWH Standard Specifications), such as, but not 
limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports, 
dams, tunnels, filtration and treatment plants, sewerage systems, power 
plants, transmission and communication towers, railway system, and 
other similar permanent structures: Fifteen (15) years. 
 

10 a. Dayworks are applicable at the rate shown in the Contractor’s 
original Bid. 

11.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within [15] working days of delivery of the 
Notice of Award. 

11.2 The amount to be withheld for late submission of an updated Program of 
Work is [insert amount]. 

13 The amount of the advance payment is Four Million Nine Hundred 
Ninety-Nine Thousand Nine Hundred Ninety-Six Pesos and Fifty 
Centavos (P 4,999,996.50) 

14 Materials and equipment delivered on the site but not completely put in 
place shall not be included for payment.  

15.1 The date by which “as built” drawings are required is upon completion of 
the project. 

15.2 The amount to be withheld for failing to produce “as built” drawings by 
the date required is [amount in local currency]. 
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Section VI. Specifications 
 

 

Notes on Specifications 
 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically 
and competitively to the requirements of the Procuring Entity without qualifying or 
conditioning their Bids.  In the context of international competitive bidding, the 
specifications must be drafted to permit the widest possible competition and, at the same 
time, present a clear statement of the required standards of workmanship, materials, and 
performance of the goods and services to be procured.  Only if this is done will the objectives 
of economy, efficiency, and fairness in procurement be realized, responsiveness of Bids be 
ensured, and the subsequent task of bid evaluation facilitated.  The specifications should 
require that all goods and materials to be incorporated in the Works be new, unused, of the 
most recent or current models, and incorporate all recent improvements in design and 
materials unless provided otherwise in the Contract. 
 
Samples of specifications from previous similar projects are useful in this respect.  The use 
of metric units is mandatory.  Most specifications are normally written specially by the 
Procuring Entity or its representative to suit the Works at hand.  There is no standard set of 
Specifications for universal application in all sectors in all regions, but there are established 
principles and practices, which are reflected in these PBDs. 
 
There are considerable advantages in standardizing General Specifications for repetitive 
Works in recognized public sectors, such as highways, ports, railways, urban housing, 
irrigation, and water supply, in the same country or region where similar conditions prevail. 
The General Specifications should cover all classes of workmanship, materials, and 
equipment commonly involved in construction, although not necessarily to be used in a 
particular Works Contract.  Deletions or addenda should then adapt the General 
Specifications to the particular Works. 
 
Care must be taken in drafting specifications to ensure that they are not restrictive.  In the 
specification of standards for goods, materials, and workmanship, recognized international 
standards should be used as much as possible.  Where other particular standards are used, 
whether national standards or other standards, the specifications should state that goods, 
materials, and workmanship that meet other authoritative standards, and which ensure 
substantially equal or higher quality than the standards mentioned, will also be acceptable.  
The following clause may be inserted in the SCC. 
 
Sample Clause:  Equivalency of Standards and Codes 
 
Wherever reference is made in the Contract to specific standards and codes to be met by the 
goods and materials to be furnished, and work performed or tested, the provisions of the 
latest current edition or revision of the relevant standards and codes in effect shall apply, 
unless otherwise expressly stated in the Contract.  Where such standards and codes are 
national, or relate to a particular country or region, other authoritative standards that ensure 
a substantially equal or higher quality than the standards and codes specified will be accepted 
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subject to the Procuring Entity’s Representative’s prior review and written consent.  
Differences between the standards specified and the proposed alternative standards shall be 
fully described in writing by the Contractor and submitted to the Procuring Entity’s 
Representative at least twenty-eight (28) days prior to the date when the Contractor desires 
the Procuring Entity’s Representative’s consent.  In the event the Procuring Entity’s 
Representative determines that such proposed deviations do not ensure substantially equal 
or higher quality, the Contractor shall comply with the standards specified in the documents. 
 
These notes are intended only as information for the Procuring Entity or the person drafting 
the Bidding Documents.  They should not be included in the final Bidding Documents. 
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Section VII. Drawings 
 
[Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached 
to this section, or annexed in a separate folder.] 
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Section VIII. Bill of Quantities 
 
 

Notes on the Bill of Quantities 
 
Objectives 
 
The objectives of the Bill of Quantities are: 
 

a. to provide sufficient information on the quantities of Works to be performed to 
enable Bids to be prepared efficiently and accurately; and 
 

b. when a Contract has been entered into, to provide a priced Bill of Quantities for use 
in the periodic valuation of Works executed. 

 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works of 
the same nature carried out in different locations or in other circumstances which may give 
rise to different considerations of cost.  Consistent with these requirements, the layout and 
content of the Bill of Quantities should be as simple and brief as possible. 
 
Daywork Schedule 
 
A Daywork Schedule should be included only if the probability of unforeseen work, outside 
the items included in the Bill of Quantities, is high.  To facilitate checking by the Entity of 
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise 
the following: 
 

a. A list of the various classes of labor, materials, and Constructional Plant for which 
basic daywork rates or prices are to be inserted by the Bidder, together with a 
statement of the conditions under which the Contractor will be paid for work 
executed on a daywork basis. 
 

b. Nominal quantities for each item of Daywork, to be priced by each Bidder at 
Daywork rates as Bid.  The rate to be entered by the Bidder against each basic 
Daywork item should include the Contractor’s profit, overheads, supervision, and 
other charges. 

 
Provisional Sums  
 
A general provision for physical contingencies (quantity overruns) may be made by 
including a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency 
allowance for possible price increases should be provided as a provisional sum in the 
Summary Bill of Quantities.  The inclusion of such provisional sums often facilitates 
budgetary approval by avoiding the need to request periodic supplementary approvals as the 
future need arises.  Where such provisional sums or contingency allowances are used, the 
SCC should state the manner in which they will be used, and under whose authority (usually 
the Procuring Entity’s Representative’s). 
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The estimated cost of specialized work to be carried out, or of special goods to be supplied, 
by other contractors should be indicated in the relevant part of the Bill of Quantities as a 
particular provisional sum with an appropriate brief description.  A separate procurement 
procedure is normally carried out by the Procuring Entity to select such specialized 
contractors.  To provide an element of competition among the Bidders in respect of any 
facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 
Contractor for the use and convenience of the specialist contractors, each related provisional 
sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a 
sum for such amenities, facilities, attendance, etc. 
 
Signature Box 
 
A signature box shall be added at the bottom of each page of the Bill of Quantities where the 
authorized representative of the Bidder shall affix his signature.  Failure of the authorized 
representative to sign each and every page of the Bill of Quantities shall be a cause for 
rejection of his bid. 
 
These Notes for Preparing a Bill of Quantities are intended only as information for the 
Procuring Entity or the person drafting the Bidding Documents.  They should not be included 
in the final documents. 
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PROJECT : PROPOSED RENOVATION OF TALIPAPA HEALTH CENTER 

LOCATION : BARANGAY TALIPAPA, NOVALICHES QUEZON CITY     

SUBJECT : SUMMARY OF WORKS/SCOPE OF WORK 

The CONTRACTOR shall fully and faithfully deliver, undertake and perform the complete supply of materials, labor, 
consumables, tools, equipment, coordination, technical supervision and other facilities needed for Proposed 
Renovation of Talipapa Health Center based on the work items covered as indicated in the plans, specifications, 
supplementary drawings and bid documents at the Contract Price and within the Contract Time herein stipulated. 
The scope of works generally include all as stated hereunder but not limited to the following: 
 
I. GENERAL REQUIREMENTS 
 
1. Mobilization and Demobilization 
 
1.1. Furnish all labor, materials, equipment, tools and other facilities to complete the entire works, which include 
mobilization, demolition, structural, architectural, sanitary and electrical works It must be render ready for use of 
Talipapa Health Center in accordance with the plans and specifications and other contract documents. 
 
2. Rental of Equipment 
3. Rental of Scaffolding 
4. Billboard secured with Frames 
 4.1 The Contractor must provide an 8’ x 8’ billboards secured with frames in COA format.  
 
5. Occupational Safety and Health Requirements 
5.1. Enforced standard safety procedures throughout the contract period. 
5.2. Workers must be in proper safety attire/ uniform for the duration of the projects. 
5.3. First aid kits must be available at the site at all times. 
 
6. Temporary Facilities, Warehouses, Perimeter Fences/ Safety Nets 
 
6.1 Temporary facilities shall include but not limited to the following items: 
6.1.1. Workshops, warehouses, stockpile areas and storage for materials, equipment, spares, fuel and oil but in 
no way pose as a hazard to the premises; 
6.1.2 Workforce facilities including potable water supply, electrical power requirements, drainage, sewage disposal, 
sanitation, first aid, refuse collection, temporary fences and barricades and fire protection facilities. 
 
6.2. Provide watchmen to guard the site and its premises throughout the duration of the project including during 
work suspension and time extensions. 
6.3. Provide perimeter fencing for construction site that will provide protections. 
 
6.4. Replace work damaged by failure to provide protections, without cost to the Owner. 
 
7. Permit and Clearances 
 7.1 The Contractor must seek all necessary permits and clearances for the construction in advance 
 to prevent unnecessary delay. 
 
8. Project Coordination and Supervision 
8.1. The Contractor is responsible in coordinating the various parts of the trades of work. 
8.2. The Contractor must employ competent professionals to oversee the construction work. 
 
9. Workmanship 
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9.1 The Contractor must employ skilled and competent workers who regularly engage or specialize in the type of 
work specified shall do the work.  
 
9.2 The workmanship at all phases of work shall be of the very best of trade. 
 
10. Submittals 
 
10.1. A list of materials and finishes sample for submittals shall be provided prior to installation. 
 
10.2. Submit for approval the following: 
a. Materials for testing 
b. Shop Drawing for all work requiring fabrication 
c. Mock-up of fabricated items 
d. Material/finishing sample so specified with corresponding information as to the color, size, make and other 
pertinent data as outlined in the Technical Specifications. Materials/Finishes not approved should not be installed. 
 
II. PRE-CONSTRUCTION WORKS 
• Furnish all labor materials, equipment, plant and other facilities and perform all operations necessary to 
complete the preparation of site shown and herein after specified. 
 
• Materials shall be stored properly and work shall be conducted in such manner as to preserve all 
references approved by the architect/ engineer.  
 
• Protect existing utility lines from damage within the site and adjoining areas.  Any existing utility lines that 
will be damaged shall be repaired by the Contractor. Utility lines which will be affected by the construction 
implementation shall be relocated without extra cost to the Owner; 
 
• All fences removed for excavation shall be returned to their original condition except that damaged 
portions will be replaced with new fencing at the Contractor's expense. 
 
•  Existing underground pipes, tunnels, etc., shall be brought to the attention of the DOH – MMCHD HFEP 
Architect / Engineer for evaluation. 
 
• The contractor shall provide all necessary instruments for work. 
 
1. Demolition of Existing Concrete Walls 
 
1.1 Demolish existing concrete walls as shown in the plan. Protect ground floor tiles to avoid breakage.  
 
1.2 Remove existing second floor tiles first before demolishing second floor concrete walls for possible re-usage 
of in good condition tiles.  
 
2. Removal of Existing Floor tiles 
 
2.1 Remove existing floor tiles at second floor area and toilet at ground floor at Grid 4/B. Any removed tiles 
maintaining its original size and in good condition must be properly store for possible re-usage as an attic stock. 
 
3. Removal of Existing Wood Doors and Jambs 
 
3.1 Remove existing doors and its jamb with care as to prevent damages. Remove its locking  devices, 
hinges and accessories with care. Pile and store the doors and jambs in a proper manner  to avoid further 
deterioration. Materials shall be stored properly and work shall be conducted in  such manner as to preserve all 
references approved by the architect/ engineer. Damage derived  from mishandling and improper storage 
will be replaced at contractor’s expense. 
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4. Removal of Existing Plumbing Fixtures 
 
4.1 Remove existing plumbing fixtures with care as to prevent damages. Materials shall be stored  
 properly and work shall be conducted in such manner as to preserve all references approved by  
 the architect/ engineer. Damage derived from mishandling and improper storage will be replaced at 
 contractor’s expense. 
 
5. Removal of Electrical Wires 
5.1 Remove existing electrical wires with care as to prevent damages. Materials shall be stored  
 properly and work shall be conducted in such manner as to preserve all references approved by  
 the architect/ engineer.  
 
6. Removal of Existing Acoustic Ceiling Boards and Ceiling Frames 
6.1 Remove existing acoustic ceiling boards with care as to prevent damages. Removed existing  ceiling frames 
on existing toilets. All materials shall be stored properly and work shall be conducted  in such manner as to 
preserve all references approved by the architect/ engineer. Damage derived  from mishandling and improper 
storage will be replaced at contractor’s expense. 
 
7. Removal of Existing Roofing Sheets and Roofing Accessories 
 
8.1 Remove existing roofing sheets and roofing accessories. Repaint existing roof trusses, frames and purlins by 
red oxide primer then coating it quick drying enamel to prolong its usable life. 
 
8. Removal of Existing Electrical Panel Box 
 
8.1 Remove existing electrical panel box with care as to prevent damages. All materials shall be  stored 
properly and work shall be conducted  in such manner as to preserve all references  approved by 
the architect/ engineer. Damage derived from mishandling and improper storage will  be replaced at 
contractor’s expense. 
 
9. Chipping for Electrical Rerouting 
 
9.1 Use proper chipping/ coring equipment or tools. Avoid chipping / coring at structural frames as its weakens the 
the structural integrity of the building. Limit dimension of chipping as to minimize cost of refurnishing of walls and 
floors. 
 
10. Chipping for Plumbing Pipes 
  
10.1 Use proper chipping/ coring equipment or tools. Avoid chipping / coring at structural frames as its weakens 
the the structural integrity of the building. Limit dimension of chipping as to minimize cost of refurnishing of walls 
and floors. 
 
11. Removal of Existing Lightings 
 
11.1 Remove existing electrical lightings with care as to prevent damages. All materials shall be  
 stored properly and work shall be conducted  in such manner as to preserve all references 
 approved by the architect/ engineer. Damage derived from mishandling and improper storage will  be 
replaced at contractor’s expense. 
 
12. Trenching for Pipes 
  
12.1 Use proper chipping/ coring equipment or tools. Avoid chipping / coring at structural frames as its weakens 
the the structural integrity of the building. Limit dimension of chipping as to minimize cost of refurnishing floors. 
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13. Backfilling and Compaction 
 
14. Cleaning, Hauling and Disposal of Demolished Materials / Waste Material 
14.1 Clean and haul debris. Clear the construction site from all debris, vegetation and any organic materials to 
ground level for a workable environment; 
 
14.2 Pile neatly all salvaged materials of value in a location designated by the Owner without extra compensation; 
 
14.3 Unless otherwise specified by the Owner, disposal of debris and other excess materials which is of no value 
to the Owner shall be done by the Contractor. All disposal must be accompanied by a report and duly inspected. 
 
15. Earthfill 
 
15.1 Place fill materials in horizontal loose layers in such manner as to produce a uniform thickness of materials. 
Placement shall start in the deepest area in progress approximately parallel to the finished grade. Thickness of 
layers before compaction shall not exceed 9 inches for cohesive soils. No fill materials shall be placed on areas 
where free water standing, or on surfaces which have not been approved. 
 
15.2. Compact each layer of fill with equipment to achieve 95% of maximum density at optimum moisture when 
cohesive soils are tested in accordance with ASTM D1557 or 75% of relative density when cohesion less soils are 
tested in accordance with ASTM D2040. 
 
15.3. In case of cohesive soil, do not compact materials when the moisture content varies more than 3% from the 
optimum moisture content. Maintain moisture content by wetting in drying manipulation. Suspend compaction 
operation when encountering rain and other unsatisfactory conditions. 
 
16. Sand Bedding for Pipes 
 
16.1 Use sand around buried sewer or water pipes.Sand is bedded beneath and around buried plumbing lines to 
avoid damage.  
 
17. Pest Control and Termite Proofing 
17.1 The application of the chemical solution for a post construction shall be performed by a competent pest 
controller. This treatment consists of drilling holes and filling it with a recommended pesticide emulsion and sealing 
the holes after treatment.  
 
18. Demolition of Existing Building, Site Clearing and grubbing 
 
1.2. Protect all salvaged materials taken from cleaning and grubbing.  They shall be the property of the Owner and 
the Contractor shall not appropriately claim any of it.  The Contractor shall be responsible for the salvaged materials 
until the completion of construction unless removed by the Owner; 
 
1.4. Demolition, removal and disposal of all affected building parts and other building components covered by the 
plans, scope of works and bill of quantities. 
 
 
III. CONCRETE WORKS 
 
1. Unless otherwise specified herein, concrete work shall conform the requirements of the ACI Building 
Code. Full cooperation shall be given other trades to install embedded items.  
 
2. Cement to be concrete shall conform to the requirements to the specification for Portland Cement (ASTM 
C-150). 
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3. Water used in mixing concrete shall be clean and free from other injurious amount of oils, acids, alkaline, 
organic materials or other substances that may deleterious to concrete or steel. 
 
4. Fine aggregates shall consist of hard, tough, durable, uncoated particles. The shape of the particles shall 
be generally rounded or cubicle and generally free from flat or elongated particles. The stipulated percentage of 
fines in the sand shall be obtained either processing of natural sand or by the production of a suitably graded 
manufactured sand. 
 
5. Coarse aggregate shall consist of gravel, crushed or rock, or a combination of gravel and rock. Coarse 
aggregate shall consist of hard, tough durable clean and uncoated particles. The size to be used in the various 
parts of the work shall be in accordance with the following: 
Size -  3/4 “for all columns, beams, footings and suspended slabs.  
Maximum of 1-1/2” for slab on fill. 
 
 
IV. FORMWORKS 
1. Every scaffold shall be of good construction of sound materials and strength for the purpose for which it 
is intended; 
2. Scaffold shall be erected, added, altered or dismantled only under the supervision of the person in charge 
of the construction 
3. All materials used in any scaffold shall be inspected before use. 
4. Supply and installation of sufficient forms, scaffoldings, bracings and staging during all phases of 
construction work/duration; 
5. Forms shall be used whenever necessary to confine the concrete and shape it to the required lines, or to 
insure the concrete of contamination with materials caving from adjacent excavated surfaces. Forms shall have 
sufficient strength to withstand pressure resulting from placement and vibration of the concrete, and shall be 
maintained rigidly in correct position. Forms shall be sufficiently tight to prevent loss of mortars from concrete. 
Forms for exposed surfaces against which back fill will not be placed, shall be lined with form grade plywood. 
 
6. Before placing the concrete, the contact surfaces of the formed shall be cleaned of encrustations of 
mortars, the grout or other foreign materials, and shall be coated with a commercial form oil that will effectively 
prevent sticking and will not stain the concrete surfaces 
 
7. Do not remove forms or shoring until the concrete members have acquired sufficient strength to support 
their weight and subsequent construction loads without defection. Forms shall be moved in a manner to assure 
safety of the structure. 
 
8. Form and supports shall remain in place until the concrete has attained sufficient strength to support the 
loads to be applied but in no case shall they be stripped in less than the following minimum periods 
a. Columns    - 2 days 
b. Walls    - 2 days 
c. Sides of Girders and Beams - 2 days 
d. Floor Slabs   - 14 days 
e. Shoring for beams and girders - 14 days 
f. Beam and Girders  - 14 days 
 
9. Re-shore immediately after stripping slab, beams and girders that support subsequent formwork. Retain 
re-shore as many levels as required to combine the live load capacities of cured floors to support the loads of the 
subsequent fresh construction loads. Re-shore at minimum of two consecutive levels. 
 
 
V. STEEL REINFORCEMENTS includes all necessary consumables and hardwares 
 
1. Supply fabrication and installation of 16mmø deformed bar as main reinforcement bar, 10mmø as lateral 
ties on the proposed construction of Reinforced Columns and Roof Beams (see plan for size and specification). 
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2. Reinforcing bars shall conform to the requirements of ASTM standards and specification for billet steel 
bars for concrete reinforcements (9A15-625) and to specifications to minimum requirements for the deformed steel 
bars for concrete reinforcements (A305-56). The main reinforcing shall be as follows: 
a. Diameter 12 & smaller, fy  = 40,000 psi 
b. Diameter 16 & larger, fy  = 60,000 psi 
 
All secondary ties such as stirrups, spirals, and insert plain bars shall be as follows: 
a. Diameter 12 & smaller, fy  = 40,000 psi 
b. Diameter 16 & larger, fy  = 40,000 psi 
 
 
VI. MASONRY WORKS 
1. Supply and installation of concrete hollow blocks, 700psi 150 mm thick for exterior walls and 700psi 
100mm thick for interior walls to include reinforcement installation with gauge 16 G.I. tie wire, concrete mortar and 
grout (mix 1:3) and placing of sealant and backer rod; (ready to receive paint); 
2. Cement plastering, smooth, plain cement plaster finish to CHB Wall mortar mix 1:3; ready to receive paint; 
Painting measured separately; 
3. Supply and Application of cement water proofing compound on CHB walls; 
4. Unless otherwise specified, the vertical and horizontal reinforcement for CHB shall be indicated in the 
standard details. 
 
5. Lintel beams to be used shall be (t x 0.20m) reinforced by 4-12 mm bars within 10mm to 300mm O.C. 
ties where “t” is the CHB wall thickness. 
 
6. Lintel beams shall be provided at top of CHB wall openings. It shall be extended at least 20mm beyond 
the openings. 
 
7. For high walls, lintel beams shall be provided at 3000mm on center. 
 
8. For long walls stiffener columns shall be provided at 300mm on center. 
 
9. Where CHB walls adjoin R.C. Columns in beams, provide dowels on R.C. column and beams prior pouring 
to match CHB wall reinforcement. The dowels shall be 12 mm bars at 600mm, on center. 
 
10. Where column and beams have been poured without the CHB wall dowels, provided ½” diameter bolts at 
400 mm on center. These anchors shall be drilled and grouted w/ conc. Epoxy. No chipping off of concrete columns 
is allowed unless permitted by the Engineer. 
 
 
VII. DOORS AND WINDOWS 
A. Supply & Installation of Doors with necessary hardware and consumables; (See Plans for Details); 
 
1. D1 - 12mm thick. tempered glass powder coated aluminum framed double door with lever type stainless 
door knob & deadbolt, supported with heavy duty concealed hinges and complete locking devices and floor door 
locks (2.1mH x 0.8mW, 2 Panels) 
 
2. D2 - Solid core wooden flush door (2.10mH x 0.9mW)  including wooden jamb, lever type door knob, 
heavy duty concealed hinges and all necessary consumables and accessories  
 
3. D3 - 50mm thick hollow steel door (2.10mH x 0.9mW) including steel jamb lever type door knobs, heavy 
duty hinges and all necessary consumables and accessories  
 
4. D4 - Hollow core wooden flush door (2.10mH x 0.9mW)  including wooden jamb with kick plate, lever type 
door knob, heavy duty butt hinges and all necessary consumables and accessories 
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5. D5 - PVC door w/ louver (2.10mH x 0.6mW) including jamb, lever type door knob, butt hinges and all 
necessary consumables and accessories  
 
6. D6 -  50mm thick hollow stainless steel double door (2.10mH x 0.8mW) w/ safety tempered glass and kick 
plate including steel jamb, lever type door knob, heavy duty butt hinges and all necessary consumables and 
accessories 
 
7. D7 - 50mm thick hollow stainless steel door (2.10mH x 0.9mW) including steel jamb, single lever lock, 
panic device, heavy duty butt hinges and all necessary consumables and accessories 
 
8. D8 - Solid core wooden flush door (2.10mH x 1.0mW)  including aluminum alloy hidden track rail, stainless 
recessed handle and all necessary consumables and accessories  
 
 
9. D9 - GI Pipe, 2″, Sch40, Welded frame, Round bar 3/8'' diameter vertical bars spaced @ 100mm O.C,  
gate latch lever action, heavy duty gate hinges and necessary consumables and accessories (2.1mH x 0.9mW) 
 
B. Supply & Installation of Glass Windows with Aluminum Frame, necessary hardware and consumable (See Plans 
for Details); 
 
1. W1 - 6mm thick glass fixed and pass through sliding window combination on powder coated aluminum 
frame (1.2mH x 1.6mW) 
 
2. W2 - 6mm thick glass fixed and pass through sliding window combination on powder coated aluminum 
frame (1.2mH x 2.0mW)  
 
3. W3 - 6mm thick glass fixed and pass through sliding window combination on powder coated aluminum 
frame (1.2mH x 0.7mW)  
 
4. W6 - 6mm thick glass sliding window on powder coated aluminum frame (1.2mH x 1.35mW) 
 
5. W7 - 6mm thick glass awning window on Powder Coated Aluminum frame (0.6mH x 0.6mW)  
 
6. W8 - 6mm thick glass awning window on Powder Coated Aluminum frame (0.6mH x 1.35mW) 
 
7. W11 - 6mm thick glass fixed type window on Powder Coated Aluminum frame (1.55mH x 0.7mW)  
 
 
VIII. STEEL WORKS 
1. Supply and installation of 0.8Lm fixed type stainless grab railings wall mounted for PWD at ground floor 
Comfort room  
2. Supply and installation of 0.7Lm hinged type stainless grab railings wall mounted for PWD at ground floor 
Comfort room  
3. Supply and installation of 1” diameter stainless steel curtain rods for Minor Surgical room, Consultation 
room, Collection area and Breastfeeding Room. 
4. All works shall be done in accordance with the approved plans and specifications. 
  
IX. TINSMITHRY WORKS 
1. Supply and installation of 0.6MM thick preformed/ prepainted G.I. ribbed type roofing; cold rolled steel 
substrate, commercial quality; oil free polyester paint, oven baked, GA 24, Long Span with 10mm thick double 
sided Insulation including all necessary consumables and hardware (Adapt existing roof color); and, 
2. Supply and installation of prepainted ridge roll and valley gutter, Ga. 24 (0.5mm) 24” x 2440mm, 
prepainted, wall flashing, Ga. 24 (0.5mm) 24” x 2440mm, prepainted end wall flashing, Ga. 24 (0.5mm) 24” x 
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2440mm, prepainted, Box Gutter, Ga. 24 (0.6mm) 24” x 2440mm, including Framing Accessories (stainless) 
complete with accessories and all necessary consumables. 
 
X. CARPENTRY WORKS 
 
Ceiling Works 
1. Removal of existing acoustic ceiling board on second floor ceiling. Check the condition of each boards 
and pile it according to its aesthetic quality. Store them in a clean, dry place to eliminate further damage. Replace 
damaged boards by using the recovered boards. 
2. Supply and installation of Ceiling Boards, 5mm Thk. Fiber Cement, 4' x 8' on metal furring spaced @ 
400mm. OC both ways including accessories and all necessary consumables;  
3. Supply and installation of 5mm thick, 1.2m x 0.6m acoustic ceiling boards on second floor ceiling. 
 
4. All works shall be done in accordance with the approved plans and specifications. 
 
Cabinetry Works 
 
1. Supply and Fabrication of counter cabinet, desk cabinet and overhead cabinet, open shelves cabinet at 
reception area, dentist room, consultation room (G.F), medical dispensing room/ supply room, minor surgical room, 
breastfeeding room, hand wash area, sputum collection area, sterilization room, laboratory room, records & admin/ 
computer room, consultation room(2F), open storage (TB DOTS), pantry, FPO room and pre-natal room. 
 
2. Lumber shall be the approved quality of the respective kinds for the various parts of the work, well 
seasoned, thoroughly dry, and free from large, loose or unsound knots, sups, shakes, and other imperfections 
impairing its strength, durability or appearance. All finishing lumber to be used shall be completely dried and shall 
not contain more than 14% moisture. 
 
3. All concealed lumber shall be sprayed with anti anay or bukbok liquid. 
 
4. Surface in contact with masonry and concrete coated with creosote or equivalent.  
 
5. All door sashes well-seasoned, flush type, solid frame or hollow core. Interior doors shall be HDF moulded 
doors. Exterior doors shall be of kiln dried panels door or HDF moulded doors. 
 
6. All unexposed lumber for framings shall be of tanguile. All door jambs shall be of Yakal or as specified. 
Cornices and baseboards shall be of KD tanguile.  
 
7. Execute rough carpentry in best, substantial, workmen like manner. Erect framing true to line, levels and 
dimension, squared, aligned, plumbed, well spliced and nailed, and adequately braced, properly fitted using 
mortise and tenon joints. 
 
8. Accurately milled to details, clean cut molding profiles, lines, scrape, sand smooth, mortise, tenon, splice, 
join, block, nail screw, bolt together, as approved, in manner to allow free play of panels, avoid swelling, shrinkage, 
ensure work remains in place without warping, splitting or opening of joints. Do not install mill work and case until 
concrete and masonry worked have been cured and will not release moisture harmful to wood work. 
 
9. Secure work to ground, otherwise fasten in position to hold as drawn surfaces, lines and levels. Make 
finished work flat, plumb, true. 
 
XI.  TILE WORKS 
 
1. Supply and Installation of 300mm x 300mm Unglazed Tiles including floor topping preparation (50mm thk. 
mortar bed mortar mix 1:3) and supply & application of tile adhesive & tile grout and all necessary consumables 
(Comfort Room flooring and wall tiles and stairs), provide sample for approval (Flooring Non-Skid, Others Verify); 
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2. Supply and Installation of 600mm x 600mm Synthetic Granite Tiles including topping preparation (50mm 
thk. mortar bed mortar mix 1:3) and supply & application of tile adhesive & tile grout and all necessary consumables 
(Second floor common Area), provide sample for approval (Flooring Non-Skid, Others Verify); and, 
 
3. All finishes shall be done in accordance with the plans and specifications. 
 
 
XII.  PAINTING WORKS 
interior (walls, ceiling and stairs) and exterior including all necessary consumables and hardware; 
 
1. Interior (walls, stairs and ceiling): Supply and application of Latex Paint and Semi-gloss, full putty-includes 
miscellaneous items with one (1) priming coat and two (2) finish coats to include surface preparations; 
2. Exterior: Supply and application of Dirt Resisting Latex Paint, full putty-includes miscellaneous items with 
one (1) priming coat and two (2) finish coats to include surface preparations; 
3. Painting of all Doors, and Door Jambs;  
 
4. Parapet wall: Supply and application of Water Resisting Latex Paint, full putty-includes miscellaneous 
items with one (1) priming coat and two (2) finish coats to include surface preparations. 
5. Painting should be executed in a manner widely accepted and should follow manufacturer’s instruction 
for painting process; 
6. Proper surface preparations and coating time intervals should be observed; 
7. All surface imperfections should be puttied smooth except when textured finish is required; 
8. Color selection and surface designation prior to painting shall be approved by the Architect/Engineer-In-
Charge; and, 
9. All finishes shall be done in accordance with the plans and specifications. 
 
XI. PLUMBING WORKS 
All works shall be done under the direct supervision of a licensed plumber and in strict accordance with these 
specifications and of the methods as prescribed by the National Plumbing Code of the Philippines, National Building 
Code and the applicable rules and regulations of Quezon City. 
 
1. Supply and installation of: 
i. good quality of Water Closet, Tank Type Dual Flush ceramic water closet including bidet hose complete 
with dual valve, flexible hose, fittings and all other accessories and consumables in Ground Floor (PWD Toilet, 
Staff Toilet, Male and Female Toilet and Toilet at TB DOTs) and Second Floor (Staff toilet room and Patient  toilet 
room) 
 
ii. good quality of Wall Hung Lavatory complete w/ counter mounted stainless steel faucet, hardware, fittings 
&amp; accessories; 
 
iii. good quality of Countertop Lavatory complete w/ counter mounted stainless steel faucet, hardware, 
fittings &amp; accessories; 
 
iv. good quality of Faucet and Kitchen Sink; 
 
v. of good quality of Floor Drains (100mm x 100mm, Brass) w/ brass plug w/ spanner wrench socket, cast 
iron connector, fittings, &amp; accessories; and, 
 
vi. Roughing-ins, piping works of waterline system and sanitary system complete with fittings and 
accessories including concrete cutting, breaking, restoration of affected areas and supply of PPR and PVC; 
 
2. Install plumbing fixtures free and open to afford easy access for cleaning. 
 
3. Install plumbing fixture as indicated on drawings, furnishing al brackets, cleats, plates and anchors 
required to support fixtures rigidly in place. 
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4. Install all fixtures and accessories in location directed in accordance with manufacturer’s instruction, 
minimizing pipe fittings. 
 
5. Protect items with approved means to maintain its perfect conditions. Remove damaged or defective work 
and replace good quality work without extra cost to owner. 
 
6. All soil and drainage pipes shall have a minimum slope of 2%. 
 
7. Vertical pipes shall be secured strongly by hooks to building framing. Provide suitable bracket or chairs 
at the floors from which they start. 
 
8. Where an end or circuit vent pipe form any fixtures or line of a fixtures is connected to a vent line serving 
other fixtures, connection shall be at least four (4) feet 1.20M above floor in which fixtures are located, to prevent 
use of any vent line as a waste. 
 
9. Horizontal pipes shall be supported by well secured strap hangers. 
 
10. Connection of water closets to soil pipes shall be made by means of flanged plates and asbestos packing 
without used of rubber putty or cement. 
 
11. Make all joints air and water – tight; for joining pipes, the following shall be used; 
i. For bell spigot join cast iron and waste pipes, caulk with oakum or jute and soft pig lead  
ii. Lead to cast iron pipe use brass ferrule wiped on lead side and caulked into ball of cast iron soil pipe  
iii. Concrete pipes: bell and spigot or tongue and groove use yarning material and cement mortar 
 
12. Provide correctly located opening of proper sizes where required in walls and floors for pass of pipes. 
 
13. All times to be embedded in concrete shall be thoroughly clean and free from all rust, scale and paint. 
 
14. All changes in pipe sizes on drain, waste and vent lines shall be provided with reducing fittings or recessed 
reducers. 
 
15. High corrosive nature ground within site shall be taken into account by plumber. Protective features shall 
be installed to prevent corrosion or all water pipes installed underground. 
 
16. Extend piping to all fixture, outlets and equipment from gate valves installed in the branch near the riser. 
 
17. All pipes shall be cut accurately to measurements, and worked into place without springing or forcing. 
 
18. Care shall be taken as not to weaken structural portion of the building. 
 
19. Testing and commissioning with the presence of DOH representative and the owner is a must prior to 
concealing of rough–ins; 
 
XII. ELECTRICAL WORKS 
 
1. Supply and installation of the following: 
 
i. LED Panel Light 40W (120 x 30) Daylight and all necessary consumables and use reusable lighting fixture 
 
ii. 6" ø Recessed Round LED Pin light and all necessary consumables and use reusable lighting fixture; 
 
iii. LED Emergency Lights and all necessary consumables and use reusable lighting fixture; 
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iv. Duplex convenience outlet and special purpose outlet and all necessary consumables and use reusable 
lighting fixture; 
 
v. electrical fixtures such as switch plate, junction box, utility box and all necessary consumables; 
 
vi. exhaust fan and all necessary consumables; 
 
vii. wires and cables with complete hardware’s, fittings and consumables; 
 
viii. Panel Board 1 set of 230 VAC 2P 1Ø 60Hz with 20-branches Panel board with cover, 2 units of 20A CB, 
8 units of 40A CB and all necessary consumables. Provide and install grounding system to all panel board; 
 
2. All works herein shall be directed and supervised by a duly Registered Electrical Engineer as enforced 
by the New Electrical Engineering Law or R.A.7920. He shall be on site to overlook the proper execution of electrical 
works. 
 
3. Provide and install directories to all panel board. Check all power and lighting loads as to their respective 
circuit breaker assignments as indicated in the load schedule. 
 
4. All other supporting materials and equipment deem necessary to complete the project. 
 
5. Standard Testing to all wires, cables and installed and other as may be needed prior to testing and 
commissioning such as 
•a. Insulation resistance 
•b. Grounding resistance 
 
X. INTENT OF THE CONTRACTOR DOCUMENTS 
 
The Engineering documents are complementary and what is called for one shall be as binding as if called for by 
all. The intent of the plans and technical specifications is to prescribe a complete work, which the Engineer-in-
charge shall undertake to do in full compliance with the Approved Documents. The Engineer shall perform all items 
of work covered and stipulated in the technical specifications on the issued plans. 
 
It is not intended that the drawing shall show every details of all such items whether mentioned or not in the 
specifications shown or not in the plans. Such items shall be furnished and installed if necessary to complete the 
items of work. 
 
XI.  SAFETY MEASURES  
 
1. It is the Engineer-in-charge’s responsibility to take extra precaution in the process of implementing the 
project. As a matter of policy, the Engineer shall be required to install warning signs for the safety of the general 
public. The concerned Engineer will be held contractors liable for any accidents that may occur during the execution 
of the project. 
2. Contractor is required to have all members of his construction crew to wear uniform T-shirt (one color) 
bearing the Contractor’s name and address or identification. 
3. Contractor is required to have all the members of his crew wear hard hats at designated places in the 
construction site. 
4. The Contractor shall submit a complete list of his crew. 
XII.   OTHER WORKS 
 
1. Cleaning and Hauling debris; 
2. All demolished/removed materials that are still usable will not be allowed to be used and shall be properly 
stocked, inventoried and turned over to in writing to the owner/end-user; 
3. The Contractor shall take due care to protect existing structures which will be affected and unaffected by 
the work to be implemented; and, 
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4. The Contractor shall at all-time keep the premises free from the accumulation of waste or rubbish, caused 
by his subordinates or worker. Upon completion of each item of work, they shall remove all rubbish materials from 
and within the site including all his tools, scaffoldings and surplus materials. The Contractor shall leave his work 
“Broom and Cleaned”. 
 
XIII. CONSTRUCTION CLEARANCES 
 
1.  Secure from Owner or its representative the following clearances prior to commencing requisite work: 
 
1.1  Wall layout clearance - verification of measurements and distances; 
1.2  Final paint-coat clearance - inspection of surface leveling and absence of surface depressions or bulges 
prior to final painting; and, 
 
1.3  Plumbing fixture, accessory installations clearance - verification of location, adherence to design 
specifications of plumbing roughing-ins. 
 
XIV.  AS BUILT DRAWING 
 
1.  Submit As-built drawings/plans for structural, architectural, sanitary & electrical signed and sealed by a 
duly Registered/Professional Engineer/Architect in one (1) set reproducible copy and three (3) sets blueprinted 
copies; and, 
 
2.  Leave premises clean, neat and orderly. Remove stains, spots, blemishes and other dirt from the finished 
works. 
 
 
XV. PERMITS, LICENSES AND TAXES 
 
1. All Construction permits, licenses and taxes shall be shouldered by the Contractor; 
2. DOH Permit to Construct prior to project implementation and licenses shall be shouldered by the end – 
user; 
3. Carry all expenditures for temporary water, electrical and telephone connections with meters; and, 
4. Monthly Bill during the duration of construction is on account of the Contractor 
 
XVI. TIME OF COMPLETION 
 
 The construction shall be completed in 
    
  ONE HUNDRED TWENTY CALENDAR DAYS (120 C.D.) 
**** NOTHING FOLLOWS **** 
 
Prepared by:             Verified by:  
 
 
ANABEL C. BINOYA, RCE, RMP   KAREN B. HERNANDEZ, MD, MMHEA 
Engineer III     MO IV, Head HFDEU 
 
 
Recommending Approval:                           Approved by: 
 
 
 
ALELI ANNIE GRACE P. SUDIACAL, MD, MPH GLORIA J. BALBOA, MD, MPH, MHA, CEO-VI, CESO III 
Director III     Director IV 
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PROJECT:   Talipapa Health Center     

LOCATION:   Brgy. Talipapa, Novaliches, Quezon City     

      

BILL OF QUANTITY 
            

Item No. DESCRIPTION  QTY   UNIT  UNIT COST TOTAL COST 
 
 

(1) (2)  (3)   (4)  (5) (6)  

           

I GENERAL REQUIREMENTS          

1 Mobilization and Demobilization                
1.00  

 lot     

2 Rental of Equipment 
              

1.00   lot     

3 Rental of Scaffoldings             
50.00  

 sets     

4 Billboard secured with Frames (COA 
Format: 8 ft x 8 ft) 

              
1.00  

 lot     

5 Occupational Safety and Health 
Requirements 

              
4.00  

 mos     

6 Temporary Facilities, Warehouses, 
Perimeter Fences/ Safety Nets 

              
1.00  

 lot     

7 Permit and Clearances 
              

1.00   lot     

  Sub-Total I         

             

II PRE CONSTRUCTION WORKS          

1 Demolition of Existing Concrete Wall 
          

163.28   sq.m     

2 Removal of Existing Second Floor Tiles                                       
182.50  

 sq.m     

3 
Removal of Existing Wood Doors and 
Jambs 

            
17.00   sets     

4 Removal of Existing Plumbing Fixtures               
4.00  

 sets     

5 Removal of Existing Electrical Wires 
              

1.00   lot     

6 
Removal of Existing Acoustic Ceiling 
Boards and Ceiling Frame at Second Floor 
Toilet 

          
182.50  

 sq.m     

7 
Removal of Existing Roofing Sheets and 
Roofing Accessories 

          
246.40  

 sq.m     

8 Removal of Existing Panel Box               
1.00  

 lot     

9 Chipping for Electrical Rerouting 
              

1.00   lot     

10 Chipping for Plumbing Pipes               
1.00  

 lot     
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10 Removal For Existing Lightings 
              

1.00   lot     

11 Trenching for Pipes               
5.00  

 cu.m     

12 Backfilling and Compaction 
              

5.00   cu.m     

13 
Hauling and disposal of demolished 
materials/waste material 

            
10.00   truckload     

14 Earthfill 
              

5.28   cu.m     

15 Gravel Bedding               
0.60  

 cu.m     

16 Pest Control and Termite Proofing 
          

182.50   sq.m     

  Sub-Total II                

             

III CONCRETE WORKS          

  
Includes RC footing, column, footing tie-
beams, beams and girders, slab on-grade, 
ledge/canopy, rc sink counter and the likes  

         

1 Cement 
            

26.00  
bags    

2 Sand               
1.32  

cu.m    

3 Gravel 
              

2.64  
cu.m    

4 
Epoxy Resin Bonding Agent Injection Type 
Epoxy Mortar Structural Grade 

              
5.00  

pcs    

  Sub-Total III        

             

IV FORMWORKS         

A. Plywood Forms          

1 Phenolic Boards, 1/2" thk x 4' x 8'             
11.00  

sheets    

           

B. Lumber Bracing and Supports        

1 Form, Lumber, 2" x 2" x 12' 
            

70.00  bd.ft.    

2 Common Wire Nails, Assorted               
5.00  

kgs.    

3 Tie Wire, G.I., Gauge 16 
              

3.00  kgs.    

  Sub-Total IV        

             

V STEEL REINFORCEMENTS          

  including all necessary consumables and 
hardware 

         

1 
Reinforcing Steel Bar, 10mmØ x 6.00m @ 
Grade 40 

          
166.32  kgs.    

2 Tie Wire, G.I., Gauge 16 
              

2.80  kgs.    
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  Sub-Total V        

             

VI. MASONRY WORKS          

A. CHB Wall          

1 6" Concrete Hollow Block, NLB 
            

60.00  
pcs.    

2 4" Concrete Hollow Block, NLB        
3,176.00  

pcs.    

3 Reinforcing Steel Bar, 10mmØ 6.00m @ 
Grade 33 

          
654.41  

kgs.    

4 Tie Wire, G.I., Gauge 16             
23.32  

kgs.    

           

B. 
Cement Mortar (Class C - 1:4 Mix) - 6" 
CHB        

1 Portland Cement, 40kg               
8.00  

bags    

2 Washed Sand 
              

0.40  
cu.m    

           

C. Cement Mortar (Class C - 1:4 Mix) - 4" 
CHB 

       

1 Portland Cement, 40kg 
          

133.00  bags    

2 Washed Sand             
13.31  

cu.m    

           

D. Plastering (Class B - 1:3 Mix, t = 25mm) - 
6" CHB 

       

1 Portland Cement, 40kg               
3.00  

bags    

2 Vibro Sand 
              

0.19  cu.m    

           

E. 
Plastering (Class B - 1:3 Mix, t = 25mm) - 
4" CHB        

1 Portland Cement, 40kg 
          

114.00  bags    

2 Vibro Sand           
114.00  

cu.m    

  Sub-Total VI        

             

VII. DOORS AND WINDOWS          

A. 
Supply and Installation of the Doors 
including Jamb and all necessary 
accessories and consumables 
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1 

D1 - 12mm Thk. Tempered Glass Powder 
Coated Aluminium Framed Double Door 
with lever type stainless door knob & 
deadbolt, with heavy duty  concealed 
hinges and complete locking devices and 
floor door locks (2.1mH x 0.8mW, 2 Panels) 
(1 unit) 

            
36.15   sq.ft     

2 

D2 - Soild core wooden flush door (2.10mH 
x 0.9mW)  including wooden jamb, lever 
type door knob and deadbolt, heavy duty 
concealed hinges and all necessary 
consumables and accessories (16 units) 

          
325.38   sq.ft     

3 

D3 - 50mm thick hollow steel door (2.10mH 
x 0.9mW) including steel jamb lever type 
door knobs, heavy duty hinges and all 
necessary consumables and accessories (3 
units) 

            
61.01  

 sq.ft     

4 

D4 - Hollow core wooden flush door 
(2.10mH x 0.9mW)  including wooden jamb 
with kick plate, lever type door knob and 
deadbolt, heavy duty butt hinges and all 
necessary consumables and accessories (1 
set) 

            
20.34  

 sq.ft     

5 

D5 - PVC door w/ louver (2.10mH x 0.6mW) 
including jamb, lever type door knob, butt 
hinges and all necessary consumables and 
accessories (10 sets) 

          
135.58   sq.ft     

6 

D6 - 50mm thick hollow stainless steel 
double door (2.10mH x 0.8mW) w/ safety 
tempered glass and kick plate including 
steel jamb, lever type door knob and 
deadbolt, heavy duty butt hinges and all 
necessary consumables and accessories (1 
set) 

            
36.15   sq.ft     

7 

D7 - 50mm thick hollow stainless steel door 
(2.10mH x 0.9mW) including steel jamb, 
single lever lock, panic device, heavy duty 
butt hinges and all necessary consumables 
and accessories (2 sets) 

            
40.67   sq.ft     

8 

D8 - 10mm thk. obscure tempered glass 
powder coated aluminium framed sliding & 
fixed type combination type and complete 
locking devices and necessary 
consumables and accessories (2.135mH x 
1.9mW) (1 set) 

            
43.65  

 sq.ft     

9 

D9 - GI Pipe, 2″, Sch40, Welded frame, 
Round bar 3/8'' diameter vertical bars 
spaced @ 100mm O.C,  gate latch lever 
action, heavy duty gate hinges and 

              
1.00  

 unit     
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necessary consumables and accessories 
(2.1mH x 0.9mW) 

             

B. 
Supply and Installation of the Windows 
including frames and all necessary 
accessories and consumables 

         

1 
W1 - 6mm thk glass fixed and pass through 
sliding window combination on powder 
coated aluminium frame (1.2mH x 1.6mW)  

              
1.92   sq.m     

2 
W2 - 6mm thk glass fixed and pass through 
sliding window combination on powder 
coated aluminium frame (1.2mH x 2.0mW)  

              
2.40  

 sq.m     

3 
W3 - 6mm thk glass fixed and pass through 
sliding window combination on powder 
coated aluminium frame (1.2mH x 0.7mW)  

              
8.40  

 sq.m     

4 
W6 - 6mm thk glass sliding window on 
powder coated aluminium frame (1.2mH x 
1.35mW) (3 sets) 

              
4.86   sq.m     

5 
W7 - 6mm thk glass awning window on 
Powder Coated Aluminium frame (0.6mH x 
0.6mW)  

              
0.36   sq.m     

6 
W8 - 6mm thk glass awning window on 
Powder Coated Aluminium frame (0.6mH x 
1.35mW) (2 sets) 

              
0.72   sq.m     

7 
W11 - 6mm thk glass fixed type window on 
Powder Coated Aluminium frame (1.55mH 
x 0.7mW)  

              
1.09  

 sq.m     

  Sub-Total VII        

             

VIII. STEEL WORKS          

  
including all necessary consumables and 
hardware 

         

A. Stainless Railings          

1 
Stainless Grab Railings for PWD at Ground 
Floor comfort room (Fixed type 0.8Lm) 

              
1.00  set    

2 Stainless Grab Railings for PWD at Ground 
Floor comfort room (Hinged type 0.7Lm) 

              
1.00  

set    

  

Stainless Steel Curtain Rod for  Collection 
Area, Consultation Room, Breastfeeding 
room and Minor Surgical Room (1" dia) 
supported with Stainless brackets mounted 
to wall 

              
8.62  lm    

  Sub-Total VIII        

             

IX. TINSMITHRY WORKS          
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including all necessary consumables and 
hardware 

         

1 

0.6mm thk. 1.04m nominal width 
Preformed/prepainted G.I. ribbed type 
roofing; cold rolled steel substrate, 
commercial quality; oil free polyester paint, 
oven baked , GA 24, Long Span 

          
251.09  sq.m.    

2 Tekscrew, Steel, No. 10 x 35mm 
       
1,674.00  pcs.    

3 
Prepainted, Wall capping / End Wall 
Flashing, Ga. 24 (0.5mm) 24"  x 2440mm 

            
38.00  pcs.    

4 Prepainted, Ridge Roll Flashing and Valley 
Gutter, Ga. 24 (0.5mm) 24"x 2440mm 

            
29.00  

pcs.    

5 
Prepainted, Box Gutter, Ga. 24 (0.6mm) x 
24"x 2440mm 

            
38.00  pcs.    

6 10mm. Thick Double Sided Insulation 
              
5.00  rolls    

7 Tie Wire, G.I., Gauge 16             
10.00  

kgs.    

8 Blind Rivets, 3/16" x 1/2" (4-4) 
       
1,500.00  pcs.    

9 Silicone Sealant, Clear Color             
10.00  

tubes    

10 Touch-up Paint 
              
3.00  cans    

  Sub-Total IX        

             

X. CARPENTRY WORKS          

  including all necessary consumables and 
hardware 

         

A. Ceiling Works         

1 Metal Furring, 12mm x 50mm x 5.0m             
25.00  

pcs.    

2 Carrying Channel, 19mm x 50mm x 5.0m 
            

14.00  pcs.    

3 W-Clip             
81.00  

pcs.    

4 Wall angle, 1" x 1" x 3000mm 
            

99.00  pcs.    

5 Threaded bolt w/ nut, 3/8"             
41.00  

pcs.    

6 Expansion Bolt, 3/8" x 2" 
            

41.00  pcs.    

7 Blind Rivets, 1/8" x 3/8"               
1.00  

boxes    

8 6mm x 4' x 8' Fiber cement board 
            

14.00  shts    

9 
Acoustic Ceiling Boards, 5mm Thk. Fiber 
Cement, 1.20m x 0.60m (Second Floor 
Only) 

          
235.00  

shts    
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B. Cabinetry Works          

1  3/4" x 4' x 8' thk marine plywood  
            

72.00   sheets  
   

2  1/4" x 4' x 8' thk marine plywood  
            

26.00   sheets  
   

3  2" x 4" x 10' s4s KD  
            

14.00   pcs  
   

4  1" x 2"  x 10' s4s KD  
            

69.00   pcs  
   

5  1/2" x 1"  x 10' s4s KD  
          

233.00   pcs  
   

6  Handle drawer  
            

96.00   pcs  
   

7  Track guide  
          

192.00   pcs  
   

8  Handle door  
          

118.00   pcs  
   

9  Soft Closed Concealed Hinges  
          

236.00   pcs  
   

10  Consumables (CWN, Finishing Nails, Wood 
Glue, etc)  

              
1.00  

 lot     

  Sub-Total X        

             

XI. TILE WORKS          

  
including all necessary consumables and 
hardware 

         

A. FF -1          

1 Concrete finished flooring 
            

19.34  sq.m    

             

B. Common Areas and Offices          

1 
600mm x 600mm Natural Gray Glossy 
Porcelain Tiles on a 50mm thk. mortar bed 
(mortar mix 1:3) 

          
231.00  pcs.    

           

C. Comfort Rooms, Slop Sinks         

1 
300mm x 300mm Unglazed tiles  to include 
preparation on 50mm thk. mortar bed 
(mortar mix 1:3) 

          
339.00  pcs.    

2 
300mm x 300mm Glazed tiles  to include 
preparation on 50mm thk. mortar bed 
(mortar mix 1:3) 

       
1,304.00  pcs.    

           

D. Stairs        

1 
600mm x 600mm Natural Gray Unglazed 
Porcelain Tiles on a 50mm thk. mortar bed 
(mortar mix 1:3) 

            
55.00  pcs.    

             

E. Other Materials          
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1 Tile Adhesive, 25kg / bag  
          

101.00  bags    

2 Tile Grout, 25kg             
85.00  

bags    

3 15mm x 44mm Anodised Bull Nose Stair 
Tread 

              
9.00  

pcs.    

4 Tile Trim (wall edging)             
24.00  

pcs.    

5 Tile Trim (above tiles) 
            

28.00  pcs.    

6 Portland Cement, 40 kgs             
12.00  

bags    

7 Wash Sand 
              

1.00  cu.m.    

  Sub-Total XI        

             

XII. PAINTING WORKS          

  
interior (wall, ceiling and stairs)  and 
exterior including all necessary 
consumables and hardware 

         

1 Flat Latex 
            

49.00  
gals.    

2 Semi Gloss Latex           
131.00  

gals.    

3 Masonry Putty 
          

146.00  
gals.    

4 Masonry Neutralizer 
            

25.00  gals.    

5 Flatwall Enamel             
23.00  

gals.    

6 Quick Drying Enamel 
            

38.00  gals.    

7 Red Oxide Primer               
1.00  

gals.    

8 Glazing Putty 
            

38.00  gals.    

9 Paint Thinner             
20.00  

gals.    

10 Roller Brush 7" 
            

12.00  pcs.    

11 Baby Roller             
12.00  

pcs.    

12 Paint Brush 3" 
            

12.00  pcs.    

13 Paint Brush 2"             
12.00  

pcs.    

14 Paint Brush 1" 
            

12.00  pcs.    

15 Sandpaper, #100               
2.00  

rolls    

16 Sandpaper, #240 
              

1.00  
roll    
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17 Sandpaper, #220 
              

1.00  roll    

18 Newspaper             
20.00  

kgs.    

19 Rags 
            

20.00  kgs.    

20 Masking Tape             
20.00  

rolls    

  Sub-Total XII        

             

XIII. PLUMBING WORKS          

  
including all necessary consumables and 
hardware 

         

A. Drain, Waste & Vent (DWV) Pipes          

1 PVC Pipe, Sanitary, 4"Ø x 3.0m 
            

40.00  pcs.    

2 PVC Pipe, Sanitary, 2"Ø x 3.0m 
            

98.00  
pcs.    

3 PVC Sanitary Wye, 4"Ø x 4"Ø 
            

28.00  pcs.    

4 PVC Sanitary Wye, 2"Ø x 2"Ø             
10.00  

pcs.    

5 PVC Sanitary Bushing Reducer, 4"Ø x 2"Ø 
              

2.00  pcs.    

6 PVC Sanitary Wye Reducer, 4"Ø x 2"Ø             
60.00  

pcs.    

7 PVC Sanitary Tee, 4"Ø x 2"Ø 
              

6.00  pcs.    

8 PVC Sanitary Tee, 2"Ø x 2"Ø             
58.00  

pcs.    

9 PVC Bend, 1/8 x 4"Ø 
            

40.00  pcs.    

10 PVC Bend, 1/8 x 2"Ø             
13.00  

pcs.    

11 PVC Bend, 1/4 x 4"Ø 
            

18.00  pcs.    

12 PVC Bend, 1/4 x 2"Ø             
48.00  

pcs.    

13 PVC Coupling, 4"Ø 
            

12.00  
pcs.    

14 PVC Coupling, 2"Ø 
            

20.00  pcs.    

15 PVC Cleanout with Cover. 4"Ø 
            

14.00  
pcs.    

16 PVC Cleanout with Cover. 2"Ø 
              

6.00  pcs.    

17 PVC P-Trap, Sanitary, 2"Ø             
42.00  

pcs.    

18 Air Accumulating Vent, 2"Ø 
              

8.00  pcs.    

19 Solvent Cement, 400cc             
15.00  

cans    
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B. Cold Water Line (CWL)        

1 PPR, Equal Tee, 1"Ø               
1.00  

pcs.    

2 PPR, Reducer, 1"Ø x 3/4"Ø 
              

2.00  
pcs.    

3 PPR, 3/4"Ø x 4.0m             
22.00  

pcs.    

4 PPR, Equal Tee, 3/4"Ø 
            

16.00  
pcs.    

5 PPR, Elbow, 90°, 3/4"Ø 
              

5.00  pcs.    

6 PPR, Union, 3/4"Ø 
              

3.00  
pcs.    

7 PPR, Cross Tee, 3/4"Ø 
              

2.00  pcs.    

8 PPR, Tee Reducer, 3/4"Ø x 1/2"Ø             
20.00  

pcs.    

9 PPR, Elbow Reducer, 3/4"Ø x 1/2"Ø 
            

21.00  pcs.    

10 PPR, Coupling, 3/4"Ø             
10.00  

pcs.    

11 PPR, 1/2"Ø x 4.0m 
            

17.00  pcs.    

12 PPR, Equal Tee, 1/2"Ø               
2.00  

pcs.    

13 PPR, Elbow, 90°, 1/2"Ø 
            

24.00  pcs.    

14 PPR, Cross Tee, 1/2"Ø               
1.00  

pcs.    

15 PPR, End Cap, 1/2"Ø 
            

32.00  pcs.    

16 PPR, Female Adapter, 1/2"Ø             
32.00  

pcs.    

17 Gate Valve, 3/4"Ø 
            

15.00  
pcs.    

18 Flexible Hose, 1/2"Ø 
            

20.00  pcs.    

19 Angle Valve, 1/2"Ø x 1/2"Ø 
            

20.00  
pcs.    

20 PPR Fusion Machine 
              

1.00  set    

21 Teflon Tape             
20.00  

pcs.    

           

C. Plumbing Fixtures & Appurtenances        

1 

Water Closet, Tank Type Dual Flush 
ceramic water closet including bidet hose 
complete with dual valve, flexible hose, 
fittings and all other accessories and 
consumables 

              
7.00  

sets    
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2 

Wall Hung Lavatory complete w/ counter 
mounted stainless steel faucet, hardware, 
fittings & accessories (Prenatal, Pwd and 
Common Toilet) 

              
5.00  sets    

2 

Small Wall Hung Lavatory complete w/ 
counter mounted stainless steel faucet, 
hardware, fittings & accessories (Prenatal, 
Pwd and Common Toilet) 

              
2.00  sets    

3 

Top Inlet, Wall Mounted Urinal with Brass 
Flush Valve Push Button type and Brass 
Urinal Flange with Bolts and Rubber 
Washer 

              
4.00  

set    

4 

Stainless Steel Undermount Sink complete 
w/ counter mounted stainless steel 
gooseneck faucet, hardware, fittings & 
accessories 

            
15.00  

sets    

5 
Stainless Steel Wall Mounted Lever Type 
Handle Hosebibb Faucet  

              
1.00  set    

7 
Floor Drains (100mm x 100mm, Brass) w/ 
brass plug w/ spanner wrench socket, cast 
iron connector, fittings, & accessories 

              
8.00  

pcs.    

  Sub-Total XIII        

             

XIII. ELECTRICAL WORKS          

  including all necessary consumables and 
hardware 

         

A. Panel Boards and Breakers          

1 Panel Board Enlcosure 20 Branches 
              

1.00  
 pcs.     

2 20 Amp. Breaker, Single Phase               
2.00  

 pcs.     

3 40 Amp. Breaker, Single Phase 
              

8.00  
 pcs.     

           

B. Copper Wires and Cables        

1 THHN wire No.12 (Stranded) 
            

15.00  boxes 
   

3 THHN wire No. 14 (Stranded)               
3.00  

meter    

           

C. PVC Pipe, Metal Pipe        

1 Flexible Hose 3/4"Ø (20mmØ) (50m)               
3.00  

pack    

2 PVC Pipe 3/4"Ø (20mmØ) 
          

215.00  pcs. 
   

           

D. Lighting Fixtures        

1 6" ø Recessed Round LED Pinlight 
(daylight) 

            
23.00  

sets    



 

56 

 

2 LED Panel Light 40W (120 x 30) Daylight 
            

64.00  sets 
   

3 Emergency Lights             
21.00  

pcs    

           

E. Devices, Accessories and Consumables        

1 Ceiling Mounted Exhaust Fan 
              

2.00  
pcs. 

   

2 Double Gang Outlet w/ Plate 
            

46.00  pcs. 
   

4 Double Switch w/ Plate 
            

17.00  
pcs. 

   

5 Single Switch w/ Plate 
            

15.00  pcs. 
   

6 Junction Box             
54.00  

pcs.    

7 Utility Box 
          

125.00  pcs. 
   

11 Electrical Tape             
20.00  

pcs.    

13 Bolts and Nuts 
          

200.00  pcs. 
   

14 Metal Screw w/ Tox           
200.00  

pcs.    

15 Cable Tie 3x150mm 
            

10.00  pack 
   

           

  Sub-Total XIV        

       

GRAND TOTAL    

       

 SUMMARY:      

I GENERAL REQUIREMENTS      

II PRE CONSTRUCTION WORKS      

III CONCRETE WORKS      

IV FORMWORKS      

V STEEL REINFORCEMENTS      

VI MASONRY WORKS      

VII DOORS AND WINDOWS      

VII STEEL WORKS      

IX. TINSMITHRY WORKS      

X CARPENTRY WORKS      

XI TILE WORKS      

XII PAINTING WORKS      

XIII PLUMBING WORKS      

XIV ELECTRICAL WORKS      

TOTAL PROJECT COST 
(I+II+III+IV+V+VI+VII+VIII+IX+X+XI+XII+XIII+XIV)  
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Submitted by: 
    

 

Name of the Representative of the Bidder: 
  

 Date:  
 

 

Position: 
    

 

Name of the Bidder: 
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Section IX. Checklist of Technical and Financial 
Documents 

 
 

Notes on the Checklist of Technical and Financial Documents 
 
The prescribed documents in the checklist are mandatory to be submitted in the Bid, but 
shall be subject to the following:  
 

a.  GPPB Resolution No. 09-2020 on the efficient procurement measures during a State 
of Calamity or other similar issuances that shall allow the use of alternate documents 
in lieu of the mandated requirements; or 
 

b. any subsequent GPPB issuances adjusting the documentary requirements after the 
effectivity of the adoption of the PBDs.   
 

The BAC shall be checking the submitted documents of each Bidder against this checklist 
to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to 
Section 30 of the 2016 revised IRR of RA No. 9184. 
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Checklist of Technical and Financial Documents 
I. TECHNICAL COMPONENT ENVELOPE 

  
Class “A” Documents 

 
Legal Documents 
⬜ (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages); 

or 
⬜ (b) Registration certificate from Securities and Exchange Commission (SEC), 

Department of Trade and Industry (DTI) for sole proprietorship, or 
Cooperative Development Authority (CDA) for cooperatives or its equivalent 
document; 
and 

⬜ (c) Mayor’s or Business permit issued by the city or municipality where the 
principal place of business of the prospective bidder is located, or the 
equivalent document for Exclusive Economic Zones or Areas; 
and 

⬜ (e) Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by 
the Bureau of Internal Revenue (BIR). 
 

Technical Documents 
⬜ (f) Statement of the prospective bidder of all its ongoing government and private 

contracts, including contracts awarded but not yet started, if any, whether 
similar or not similar in nature and complexity to the contract to be bid; and  

⬜ (g) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar 
to the contract to be bid, except under conditions provided under the rules; 
and 

⬜ (h) Philippine Contractors Accreditation Board (PCAB) License;  
or  
Special PCAB License in case of Joint Ventures;  
and registration for the type and cost of the contract to be bid; and 

⬜ (i) Original copy of Bid Security. If in the form of a Surety Bond, submit also a 
certification issued by the Insurance Commission; 
or 
Original copy of Notarized Bid Securing Declaration; and 

 (j) Project Requirements, which shall include the following: 
⬜ a. Organizational chart for the contract to be bid;  

⬜ b. List of contractor’s key personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned to the 
contract to be bid, with their complete qualification and experience 
data; 

⬜ c. List of contractor’s major equipment units, which are owned, leased, 
and/or under purchase agreements, supported by proof of ownership or 
certification of availability of equipment from the equipment 
lessor/vendor for the duration of the project, as the case may be; and 

⬜ (k) Original duly signed Omnibus Sworn Statement (OSS); 
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and if applicable, Original Notarized Secretary’s Certificate in case of a 
corporation, partnership, or cooperative; or Original Special Power of 
Attorney of all members of the joint venture giving full power and authority 
to its officer to sign the OSS and do acts to represent the Bidder. 
 

Financial Documents 
⬜ (l) The prospective bidder’s audited financial statements, showing, among others, 

the prospective bidder’s total and current assets and liabilities, stamped 
“received” by the BIR or its duly accredited and authorized institutions, for 
the preceding calendar year which should not be earlier than two (2) years 
from the date of bid submission; and 

⬜ (m) The prospective bidder’s computation of Net Financial Contracting Capacity 
(NFCC). 

 
Class “B” Documents 

⬜ (n) If applicable, duly signed joint venture agreement (JVA) in accordance with 
RA No. 4566 and its IRR in case the joint venture is already in existence; 
or  
duly notarized statements from all the potential joint venture partners stating 
that they will enter into and abide by the provisions of the JVA in the instance 
that the bid is successful. 
 

II. FINANCIAL COMPONENT ENVELOPE 
⬜ (o) Original of duly signed and accomplished Financial Bid Form; and 

 
Other documentary requirements under RA No. 9184 
⬜ (p) Original of duly signed Bid Prices in the Bill of Quantities; and 

⬜ (q) Duly accomplished Detailed Estimates Form, including a summary sheet
indicating the unit prices of construction materials, labor rates, and equipment 
rentals used in coming up with the Bid; and 

⬜ (r) Cash Flow by Quarter. 
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