



Department of Health
National Capital Regional Office



2017 Health Facility Enhancement Program (HFEP) civil works project

(as of 31 October 2017)

2017 PROJECTS:

- **Budget Allocation:** 300,756,000.00
- **Total Projects:** 91 Health Facilities

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
MALABON CITY	1. Baritan Health Center	2,000,000.00	Approved MOA w/ DPWH-NCR, MNDEO	Planning stage.
	2. Bayan-Bayanan Health Center	2,000,000.00	-do-	
	3. Concepcion Health Center	2,000,000.00	-do-	
	4. Dampalit Health Center	2,000,000.00	-do-	
	5. Catmon Health Center	2,000,000.00	-do-	
	6. Longos Health Center	2,000,000.00	-do-	
	7. Flores Health Center	2,000,000.00	-do-	
	8. Tinajeros Health Center	2,000,000.00	-do-	
	9. San Agustin Health Center	2,000,000.00	-do-	
	10. Maysilo Health Center	2,000,000.00	-do-	
	Sub Total	20,000,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
NAVOTAS CITY	1. Bagong Lipunan Health Center	2,312,000.00	Approved MOA w/ DPWH-NCR, MNDEO	On-going Preparation of Plans.
	2. Kaunlaran Village Health Center	2,312,000.00	Approved MOA w/ DPWH-NCR, MNDEO	-do-
	3. North Bay Boulevard North Health Center	2,312,000.00	Approved MOA w/ DPWH-NCR, MNDEO	-do-
	Sub Total	6,936,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
PATEROS, MUN. of	1. Quintin de Borja Health Center	2,500,000.00	Approved MOA w/ DPWH-NCR, MM1st DEO	On-going Preliminary Engineering.
	Sub Total	2,500,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
MARIKINA CITY	1. IVC (Olandes) Health Center	9,700,000.00	Approved MOA w/ DPWH-NCR, MM1st DEO	On-going Preliminary Detailed Engineering. (Awaiting plans from LGU)
	2. Malanday Health Center	9,700,000.00	Approved MOA w/ DPWH-NCR, MM1st DEO	- do -
	3. Satellite Treatment Hub for People Living with HIV	3,000,000.00	For MOA w/ LGU	For Signature of MOA by City Mayor

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
MARIKINA CITY	4. Concepcion Uno Health Center	2,000,000.00	Approved MOA w/ DPWH-NCR, MM1st DEO	For Preparation of Plans.
	5. Nangka Health Center	1,500,000.00	-do-	- do -
	6. Parang Health Center	2,000,000.00	-do-	- do -
	7. Fortune Health Center	2,000,000.00	-do-	- do -
	8. Marikina Heights Health Center	2,000,000.00	-do-	- do -
	9. Concepcion Dos Health Center	1,500,000.00	-do-	- do -
	Sub Total	33,400,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
TAGUIG CITY	1. Barangay Pinagsama Health Center	9,700,000.00	Approved MOA w/ LGU	Planning stage.
	2. Barangay Bagong Tanyag Health Center	9,700,000.00	Approved MOA w/ LGU	- do -
	Sub Total	19,400,000.00		

2017 PROJECTS:

Barangay Health Station

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
QUEZON CITY	1. Bagbag Barangay Health Station	1,200,000.00	For MOA with DPWH-NCR, QC1stDEO	Awaiting approval of project modification.
	2. Kaligayahan Barangay Health Station	1,200,000.00	-do-	
	3. Greater Fairview Barangay Health Station	1,200,000.00	-do-	
	4. Nagkaisang Nayon Barangay Health Station	1,200,000.00	-do-	
	5. San Bartolome Barangay Health Station	1,200,000.00	-do-	
	6. North Fairview Barangay Health Station	1,200,000.00	-do-	
	7. Pasong Putik Barangay Health Station	1,200,000.00	-do-	
	8. Sta. Lucia Barangay Health Station	1,200,000.00	-do-	
	9. Sta. Monica Barangay Health Station	1,200,000.00	For MOA with DPWH-NCR, QC1stDEO	MOA with DPWH for signature
	Sub Total	10,800,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
QUEZON CITY	10. Batasan Hills Super Health Center	5,600,000.00	For MOA w/ DPWH-NCR, QC1st DEO	For Signature of MOA by DPWH.
	11. Krus na Ligas Health Center	1,500,000.00	For MOA w/ DPWH-NCR, QC2nd DEO	For Signature of MOA by DPWH.
	12. Piñahan Health Center	1,500,000.00	-do-	-do-
	13. San Vicente Health Center	1,500,000.00	-do-	-do-
	14. San Antonio Health Center	3,000,000.00	For MOA w/ DPWH-NCR, QC1st DEO	For Signature of MOA by DPWH.
	15. Project 7 Health Center	1,500,000.00	-do-	-do-
	16. La Loma Health Center	1,500,000.00	-do-	-do-
	Sub Total	25,700,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
CITY of MANILA	1. Velasquez Health Center	6,000,000.00	Approved MOA w/ DPWH-NCR, NMDEO	For preparation of Program of Works
	2. Patricia Health Center	5,000,000.00	-do-	-do-
	3. D. Belmonte Health Center	1,700,000.00	-do-	Bidded
	4. M. Earnshaw Health Center	500,000.00	-do-	-do-
	5. San Diego Health Center	3,500,000.00	-do-	-do-
	6. San Andres Health Center	2,312,000.00	Approved MOA w/ DPWH-NCR, SMDEO	On-going Detailed Engineering
	Sub Total	19,012,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
MAKATI CITY	1. Bangkal Health Center and Lying-in-Clinic	2,000,000.00	Approved MOA w/ DPWH-NCR, MM2nd DEO	Finalization of Plans and Program of Works
	2. Carmona Health Center	2,312,000.00	-do-	-do-
	3. La Paz Health Center	2,312,000.00	-do-	-do-
	4. Pio Health Center	2,312,000.00	-do-	-do-
	5. Singkamas Health Center	1,000,000.00	-do-	-do-
	6. Tejeros Health Center	2,000,000.00	-do-	-do-
	7. Valenzuela Health Center	3,000,000.00	-do-	Finalization of Plans and Program of Works

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
MAKATI CITY	8. East Rembo Health Center and Lying-in-Clinic	2,000,000.00	Approved MOA w/ LGU	Planning stage.
	9. Guadalupe Nuevo	4,000,000.00	-do-	-do-
	10. Guadalupe Viejo Health Center	2,312,000.00	-do-	-do-
	Sub Total	23,248,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
MUNTINLUPA CITY	1. Putatan 3 Health Center (Upper Putatan)	9,704,000.00	Approved MOA w/ DPWH-NCR, LP-MDEO	For Site Validation.
	2. Southville 3 Health Center, Barangay Poblacion	3,500,000.00	Approved MOA w/ DPWH-NCR, LP-MDEO	For Site Validation.
	3. Bagong Silang Health Center, Barangay Sucat	1,500,000.00	-do-	-do-
	4. Sucat Health Center, Barangay Sucat	1,500,000.00	-do-	-do-
	5. Victoria Homes Health Center	1,500,000.00	-do-	-do-
	6. Bruger Health Center, Barangay Tunasan	1,500,000.00	-do-	-do-

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
MUNTINLU PA CITY	7. Bayanan Health Center (Main)	2,000,000.00	For MOA w/ DPWH-NCR, LP-MDEO	With approved project modification; For signature of MOA by DPWH.
	8. Bayanan Health Center (Annex)	500,000.00	-do-	
	9. Alabang Health Center	3,500,000.00	-do-	
	10. Buli Health Center	1,000,000.00	-do-	
	11. Putatan Health Center	2,500,000.00	-do-	
	Sub Total	28,704,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
PARAÑAQUE CITY	1. La Huerta Health Center	2,312,000.00	Approved MOA w/ DPWH-NCR, MM2ndDEO	For Site Validation/Site Inspection
	2. San Dionisio Health Center	2,312,000.00	-do-	-do-
	3. San Isidro Health Center	2,312,000.00	-do-	-do-
	4. Tambo Health Center and Lying-in-Clinic	2,312,000.00	-do-	-do-
	5. Sitio Sto. Niño Health Center, San Dionisio	5,000,000.00	For MOA w/ DPWH-NCR, MM2ndDEO	For Signature of MOA by DPWH.
	6. Sitio Fatima Health Center, San Isidro	5,000,000.00	-do-	-do-
	7. Tramo 1 Health Center, San Dionisio	5,000,000.00	-do-	-do-
	8. Libjo Health Center, Sto. Niño	5,000,000.00	-do-	-do-
	9. Seaside Health Center, Tambo	5,000,000.00	-do-	-do-
	Sub Total	34,248,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
LAS PIÑAS CITY	1. CAA-C Health Center	2,000,000.00	Approved MOA w/ DPWH-NCR, LP-MDEO	On-going preparation of Plans and Program of Works.
	2. Manuyo Uno Health Center	2,000,000.00	do-	-do-
	3. Moonwalk (Talon Singko) Health Center	5,000,000.00	do-	-do-
	4. Pamplona Uno Health Center	2,000,000.00	-do-	-do-
	5. Ilaya Health Center	3,000,000.00	-do-	-do-
	6. Bernabe Health Center, Pulang Lupa	2,000,000.00	do-	-do-

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS	
LAS PIÑAS CITY	7. CAA-D Health Center	2,000,000.00	Approved MOA w/ DPWH-NCR, LP-MDEO	Planning stage.	
	8. Urbanville Health Center	3,000,000.00	-do-	-do-	
	9. Basa (Zapote) Health Center	3,000,000.00	-do-	-do-	
	10. Talon IV Health Center	3,000,000.00	-do-	-do-	
		Sub Total	27,000,000.00		

2017 PROJECTS:

Rural Health Units and Urban Health Centers

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	STATUS
PASAY CITY	1. MIA Health Center	19,408,000.00	Approved MOA w/ DPWH-NCR, SMDEO	Planning stage.
	Sub Total	19,408,000.00		

2017 PROJECTS:

Public/ LGU Hospitals

LGU	FACILITY	BUDGET ALLOCATION	REMARKS	FUND RELEASE
VALENZUELA CITY	1. Valenzuela City Emergency Hospital	20,000,000.00	Approved MOA w/ DPWH-NCR, MM3rd DEO	Plans submitted to NCRO for checking.
CITY of MANILA	1. Gat Andres Bonifacio Memorial Hospital	14,000,000.00	Approved MOA w/ DPWH-NCR, NMDEO	For Approval of Plans by DOH NCRO
PASAY CITY	1. Pasay City General Hospital	6,000,000.00	Approved MOA w/ LGU	For Project Implementation
	Sub Total	40,000,000.00		
	Grand Total	300,756,000.00		

LGU	NO. OF FACILITIES	BUDGET ALLOCATION
Barangay Health Station		
QUEZON CITY	9	10,800,000.00
Rural Health Units and Urban Health Centers		
MALABON CITY	10	20,000,000.00
NAVOTAS CITY	3	6,936,000.00
PATEROS, MUN. of	1	2,500,000.00
MARIKINA CITY	9	33,400,000.00
TAGUIG CITY	2	19,400,000.00
QUEZON CITY	7	16,100,000.00
CITY OF MANILA	6	19,012,000.00
MAKATI CITY	10	23,248,000.00
MUNTINLUPA CITY	11	28,704,000.00
PARAÑAQUE CITY	9	34,248,000.00
PASAY CITY	1	19,408,000.00
LAS PIÑAS CITY	10	27,000,000.00

LGU	NO. OF FACILITIES	BUDGET ALLOCATION
Public/ LGU Hospitals		
VALENZUELA CITY	1	20,000,000.00
CITY of MANILA	1	14,000,000.00
PASAY CITY	1	6,000,000.00
TOTAL	91	300,756,000.00
<u>*No Allocation</u>		
Caloocan City		
Pasig City		
Mandaluyong City		
San Juan		